
 

 
 
 
 
 

APPENDIX E 
 
 
 

LONG RANGE ESTIMATES 
 
 
 
 
 
 



 
 
 
 
 

Interchange LRE 
 

From West of I-95 to John Rodes Boulevard 
  



Date: 10/2/2012  2:00:29 PM 

FDOT Long Range Estimating System - Production
R3: Project Details by Sequence Report

 

Project: 426905-1-52-01 Letting Date: 01/2099

Description: I-95 @ ELLIS ROAD ST JOHNS HERITAGE PARKWAY INTERCHANGE STUDY

District: 05 County: 70  BREVARD Market Area: 08 Units: English

Contract Class: 4 Lump Sum Project: N Design/Build: N Project Length: 2.083  MI

Project Manager: MIM 

 

Version 4 Project Grand Total   $21,806,484.50

Description: I-95 @ ELLIS ROAD ST JOHNS HERITAGE PARKWAY INTERCHANGE STUDY

 

Sequence: 1 NDU - New Construction, Divided, Urban  Net Length: 0.568  MI 
3,000 LF 

Description: West of I-95 to John Rodes Blvd

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 105.00 / 105.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 0.568   

Top of Structural Course For Begin Section 112.00   

Top of Structural Course For End Section 112.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 4 to 1 / 4 to 1   

Median Shoulder Cross Slope L/R 4.00 % / 4.00 %   

Outside Shoulder Cross Slope L/R 2.00 % / 2.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 14.46 AC $6,000.00 $86,760.00

120-6 EMBANKMENT 207,167.02 CY $5.60 $1,160,135.31

 

X-Items

Pay item Description Quantity Unit Unit Price Extended Amount

120-1 REGULAR EXCAVATION 19,287.00 CY $3.00 $57,861.00

 Comment:  Canal Relocation  

 

 Earthwork Component Total    $1,304,756.31

 

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 4   
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Roadway Pavement Width L/R 34.50 / 34.50   

Structural Spread Rate 330   

Friction Course Spread Rate 165   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

160-4 TYPE B STABILIZATION 26,440.85 SY $2.98 $78,793.73

285-709 OPTIONAL BASE,BASE GROUP 09 23,000.74 SY $13.51 $310,740.00

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

3,795.12 TN $81.29 $308,505.30

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

1,897.56 TN $99.10 $188,048.20

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 2   

Solid Stripe No. of Stripes 4   

Skip Stripe No. of Paint Applications 2   

Skip Stripe No. of Stripes 2   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

706-3 RETRO-REFLECTIVE PAVEMENT 
MARKERS 

230.00 EA $3.41 $784.30

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

4.55 NM $827.57 $3,765.44

710-11-131 PAINTED PAVT 
MARK,STD,WHITE,SKIP, 6" 

2.27 GM $343.98 $780.83

 

 Roadway Component Total    $891,417.80

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 12.25 / 12.25   

Total Outside Shoulder Perf. Turf Width L/R 5.00 / 5.00   

Sidewalk Width L/R 5.00 / 5.00   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

3,000.10 LF $13.92 $41,761.39

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

3,000.10 LF $13.92 $41,761.39

522-1 SIDEWALK CONC, 4" THICK 3,333.44 SY $26.05 $86,836.11

570-1-1 PERFORMANCE TURF 3,333.44 SY $0.35 $1,166.70

 

Erosion Control

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

104-10-3 SEDIMENT BARRIER 6,000.19 LF $1.05 $6,300.20
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104-11 FLOATING TURBIDITY BARRIER 142.05 LF $10.27 $1,458.85

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

142.05 LF $5.22 $741.50

104-15 SOIL TRACKING PREVENTION 
DEVICE 

1.00 EA $1,915.96 $1,915.96

104-18 INLET PROTECTION SYSTEM 29.00 EA $66.20 $1,919.80

107-1 LITTER REMOVAL 1.08 AC $29.18 $31.51

107-2 MOWING 1.08 AC $45.09 $48.70

 

 Shoulder Component Total    $183,942.11

 

MEDIAN COMPONENT

User Input Data

Description Value

Total Median Width 22.00   

Performance Turf Width 17.50   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

6,000.19 LF $11.53 $69,182.19

570-1-1 PERFORMANCE TURF 5,833.52 SY $0.35 $2,041.73

 

 Median Component Total    $71,223.92

 

DRAINAGE COMPONENT

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 10.23 CY $500.00 $5,115.00

425-1-351 INLETS, CURB, TYPE P-5, <10' 21.00 EA $3,227.04 $67,767.84

425-1-451 INLETS, CURB, TYPE J-5, <10' 6.00 EA $4,603.94 $27,623.64

425-1-521 INLETS, DT BOT, TYPE C, <10' 3.00 EA $2,019.18 $6,057.54

425-2-41 MANHOLES, P-7, <10' 3.00 EA $2,577.42 $7,732.26

430-175-124 PIPE CULV, OPT MATL, ROUND, 
24"S/CD 

1,503.46 LF $50.62 $76,105.15

430-175-136 PIPE CULV, OPT MATL, ROUND, 
36"S/CD 

134.10 LF $81.89 $10,981.45

430-175-148 PIPE CULV, OPT MATL, ROUND, 
48"S/CD 

2,841.00 LF $122.04 $346,715.64

570-1-1 PERFORMANCE TURF 172.73 SY $0.35 $60.46

 

Retention Basin 1

Description Value

Size 2 AC   

Multiplier 1   

Depth 6.00   

Description Pond 1A

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 2.00 AC $6,000.00 $12,000.00
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120-1 REGULAR EXCAVATION 19,360.00 CY $3.00 $58,080.00

400-2-2 CONC CLASS II, ENDWALLS 18.00 CY $500.00 $9,000.00

425-1-541 INLETS, DT BOT, TYPE D, <10' 1.00 EA $3,072.49 $3,072.49

425-2-71 MANHOLES, J-7, <10' 1.00 EA $4,914.14 $4,914.14

430-175-142 PIPE CULV, OPT MATL, ROUND, 
42"S/CD 

56.00 LF $106.62 $5,970.72

430-175-160 PIPE CULV, OPT MATL, ROUND, 
60"S/CD 

200.00 LF $209.52 $41,904.00

550-10-220 FENCING, TYPE B, 5.1-6.0', 
STANDARD 

1,180.00 LF $9.04 $10,667.20

550-60-234 FENCE GATE,TYP 
B,SLIDE/CANT,18.1-20'OPEN

1.00 EA $2,079.62 $2,079.62

570-1-1 PERFORMANCE TURF 9,680.00 SY $0.35 $3,388.00

 

Retention Basin 2

Description Value

Size 15 AC   

Multiplier 1   

Depth 6.00   

Description Regional Pond Alt B

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 15.00 AC $6,000.00 $90,000.00

120-1 REGULAR EXCAVATION 145,200.00 CY $3.00 $435,600.00

400-2-2 CONC CLASS II, ENDWALLS 48.00 CY $500.00 $24,000.00

425-1-541 INLETS, DT BOT, TYPE D, <10' 2.00 EA $3,072.49 $6,144.98

425-2-71 MANHOLES, J-7, <10' 3.00 EA $4,914.14 $14,742.42

430-175-142 PIPE CULV, OPT MATL, ROUND, 
42"S/CD 

104.00 LF $106.62 $11,088.48

430-175-160 PIPE CULV, OPT MATL, ROUND, 
60"S/CD 

600.00 LF $209.52 $125,712.00

550-10-220 FENCING, TYPE B, 5.1-6.0', 
STANDARD 

3,600.00 LF $9.04 $32,544.00

550-60-234 FENCE GATE,TYP 
B,SLIDE/CANT,18.1-20'OPEN

4.00 EA $2,079.62 $8,318.48

570-1-1 PERFORMANCE TURF 72,600.00 SY $0.35 $25,410.00

 

 Drainage Component Total    $1,472,795.51

 

INTERSECTIONS COMPONENT

 

Intersection 1

Description Value

Mainline No. of Left Turn Lanes 1   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 1   

Cross Street No. of Right Turn Lanes 1   

Cross Street Design Speed 35   

T-Intersection? N   

Multiplier 1   

Description West ramps intersection
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Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 2.36 AC $6,000.00 $14,160.00

120-1 REGULAR EXCAVATION 1,256.59 CY $3.00 $3,769.77

160-4 TYPE B STABILIZATION 935.89 SY $2.98 $2,788.95

160-4 TYPE B STABILIZATION 3,034.03 SY $2.98 $9,041.41

285-709 OPTIONAL BASE,BASE GROUP 09 935.89 SY $13.51 $12,643.87

285-709 OPTIONAL BASE,BASE GROUP 09 3,034.03 SY $13.51 $40,989.75

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

154.42 TN $81.29 $12,552.80

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

500.61 TN $81.29 $40,694.59

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

250.31 TN $99.10 $24,805.72

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

77.21 TN $99.10 $7,651.51

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

202.84 LF $11.53 $2,338.75

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

946.00 LF $13.92 $13,168.32

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 390.00 LF $24.64 $9,609.60

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 195.00 LF $24.64 $4,804.80

522-1 SIDEWALK CONC, 4" THICK 525.56 SY $26.05 $13,690.84

522-2 SIDEWALK CONC, 6" THICK 173.89 SY $36.77 $6,393.94

570-1-1 PERFORMANCE TURF 525.56 SY $0.35 $183.95

 

Intersection 2

Description Value

Mainline No. of Left Turn Lanes 1   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 1   

Cross Street No. of Right Turn Lanes 1   

Cross Street Design Speed 35   

T-Intersection? N   

Multiplier 1   

Description East ramps intersection

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 2.36 AC $6,000.00 $14,160.00

120-1 REGULAR EXCAVATION 1,256.59 CY $3.00 $3,769.77

160-4 TYPE B STABILIZATION 935.89 SY $2.98 $2,788.95

160-4 TYPE B STABILIZATION 3,034.03 SY $2.98 $9,041.41

285-709 OPTIONAL BASE,BASE GROUP 09 935.89 SY $13.51 $12,643.87

285-709 OPTIONAL BASE,BASE GROUP 09 3,034.03 SY $13.51 $40,989.75

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

154.42 TN $81.29 $12,552.80

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

500.61 TN $81.29 $40,694.59

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

77.21 TN $99.10 $7,651.51

337-7-33 ASPH CONC FC,TRAFFIC C,FC- 250.31 TN $99.10 $24,805.72
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12.5,RUBBER 

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

202.84 LF $11.53 $2,338.75

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

946.00 LF $13.92 $13,168.32

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 390.00 LF $24.64 $9,609.60

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 195.00 LF $24.64 $4,804.80

522-1 SIDEWALK CONC, 4" THICK 525.56 SY $26.05 $13,690.84

522-2 SIDEWALK CONC, 6" THICK 173.89 SY $36.77 $6,393.94

570-1-1 PERFORMANCE TURF 525.56 SY $0.35 $183.95

 

 Intersections Component Total    $438,577.14

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

14.00 AS $256.36 $3,589.04

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 2.00 AS $763.07 $1,526.14

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 2.00 AS $3,424.72 $6,849.44

700-21-12 MULTI- POST SIGN, F&I, 51-100 2.00 AS $4,189.86 $8,379.72

 

 Signing Component Total    $20,344.34

 

SIGNALIZATIONS COMPONENT

Signalization 1

Description Value

Type 4 Lane Mast Arm   

Multiplier 1   

Description West ramp intersection

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

630-1-12 CONDUIT-SIGNALS, F& I, 
UNDERGROUND 

750.00 LF $3.74 $2,805.00

630-1-14 CONDUIT-SIGNALS,F& I, UG 
JACKED 

250.00 LF $11.34 $2,835.00

632-7-1 CABLE, SIGNAL, FURNISH & 
INSTALL 

1.00 PI $3,054.12 $3,054.12

635-1-11 PULL & JUNCTION BOXES, F&I, 
PULL BOX 

16.00 EA $312.95 $5,007.20

639-1-22 SIGNAL,ELECT POWER 
SERV,UG,PUR CONT 

1.00 AS $1,115.88 $1,115.88

639-2-1 SIGNAL,ELECTRICAL SERVICE 
WIRE 

60.00 LF $1.63 $97.80

649-31-103 M/ARM,F&I, WS-150,SINGLE 
ARM,W/0 LUM-60 

4.00 EA $23,951.96 $95,807.84

650-51-311 TRAFFIC SIGNAL, F&I, 3 SECT, 1 
WAY, STD 

12.00 AS $737.45 $8,849.40

653-191 PEDESTRIAN SIGNAL, F&I, LED-
COUNT DWN, 1

8.00 AS $540.70 $4,325.60

659-101 SGNL HEAD AUXIL, F&I, BACK PLT 12.00 EA $106.25 $1,275.00
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3 SECT 

659-109 SGNL HEAD AUXIL, F&I, CONC 
PED TYP II 

1.00 EA $692.07 $692.07

660-1-102 LOOP DETECTOR INDUCTIVE, 
F&I, TYPE 2 

12.00 EA $178.24 $2,138.88

660-2-106 LOOP ASSEMBLY, F&I, TYPE F 12.00 AS $623.51 $7,482.12

665-11 PED DET, F&I, DET STA POLE OR 
CAB MTD 

8.00 EA $134.58 $1,076.64

670-5-111 TRAF CNTL ASSEM, F&I, NEMA, 1 
PREEMPT 

1.00 AS $22,149.23 $22,149.23

700-48-19 SIGN PANELS, F & I, 16 - 100 4.00 EA $915.06 $3,660.24

 

Signalization 2

Description Value

Type 4 Lane Mast Arm   

Multiplier 1   

Description East ramps intersection

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

630-1-12 CONDUIT-SIGNALS, F& I, 
UNDERGROUND 

750.00 LF $3.74 $2,805.00

630-1-14 CONDUIT-SIGNALS,F& I, UG 
JACKED 

250.00 LF $11.34 $2,835.00

632-7-1 CABLE, SIGNAL, FURNISH & 
INSTALL 

1.00 PI $3,054.12 $3,054.12

635-1-11 PULL & JUNCTION BOXES, F&I, 
PULL BOX 

16.00 EA $312.95 $5,007.20

639-1-22 SIGNAL,ELECT POWER 
SERV,UG,PUR CONT 

1.00 AS $1,115.88 $1,115.88

639-2-1 SIGNAL,ELECTRICAL SERVICE 
WIRE 

60.00 LF $1.63 $97.80

649-31-103 M/ARM,F&I, WS-150,SINGLE 
ARM,W/0 LUM-60 

4.00 EA $23,951.96 $95,807.84

650-51-311 TRAFFIC SIGNAL, F&I, 3 SECT, 1 
WAY, STD 

12.00 AS $737.45 $8,849.40

653-191 PEDESTRIAN SIGNAL, F&I, LED-
COUNT DWN, 1

8.00 AS $540.70 $4,325.60

659-101 SGNL HEAD AUXIL, F&I, BACK PLT 
3 SECT 

12.00 EA $106.25 $1,275.00

659-109 SGNL HEAD AUXIL, F&I, CONC 
PED TYP II 

1.00 EA $692.07 $692.07

660-1-102 LOOP DETECTOR INDUCTIVE, 
F&I, TYPE 2 

12.00 EA $178.24 $2,138.88

660-2-106 LOOP ASSEMBLY, F&I, TYPE F 12.00 AS $623.51 $7,482.12

665-11 PED DET, F&I, DET STA POLE OR 
CAB MTD 

8.00 EA $134.58 $1,076.64

670-5-111 TRAF CNTL ASSEM, F&I, NEMA, 1 
PREEMPT 

1.00 AS $22,149.23 $22,149.23

700-48-19 SIGN PANELS, F & I, 16 - 100 4.00 EA $915.06 $3,660.24

 

 Signalizations Component Total    $324,744.04

 

LIGHTING COMPONENT

Conventional Lighting Subcomponent
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Description Value

Spacing MIN   

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

715-1-13 LIGHTING CONDUCTORS, F&I, 
INSUL, NO.4-2 

10,957.17 LF $1.86 $20,380.34

715-2-11 LIGHTING-CONDUIT, F&I, 
UNDERGROUND 

3,000.10 LF $2.80 $8,400.28

715-2-12 LIGHTING-CONDUIT, F&I, 
UNDER EXIST PVMT 

595.47 LF $9.05 $5,389.00

715-14-11 LIGHTING - PULL 
BOX,F&I,ROADSIDE-MOULDED

20.00 EA $373.55 $7,471.00

715-500-1 POLE CABLE DIST SYS, 
CONVENTIONAL 

20.00 EA $332.95 $6,659.00

715-511-140 LIGHT POLE COMP,F&I,SGL 
ARM SM, AL,40' 

20.00 EA $8,002.20 $160,044.00

 Subcomponent Total    $208,343.62

 

 Lighting Component Total    $208,343.62

 

BRIDGES COMPONENT

Bridge 1 

Description Value

Estimate Type Detailed Estimate

Primary Estimate YES

Structure No. 111111   

Geographic District 05   

Segment Count 1   

Bridge Length (LF) 205.50   

Average Bridge Width (LF) 127.08   

Average Skew Angle 3.00   

Construction Type New/Replacement   

Typical Section Urban Divided, Flush SW   

Sidewalk Width Left 8.00   

Sidewalk Width Right 8.00   

Concrete Traffic Railing Left/Right   

Pedestrian/Bicycle Railing Left/Right   

Total Design Load Demand Weight 13,906   

Final Bridge Cost $2,242,346.03   

Calculated Final Cost per SF $85.86   

Description BRIDGE OVER I-95

 

Bridge Deck and Approach Slab Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

400-2-10 CONC CLASS II, APPROACH 
SLABS 

286.85 CY $333.52 $95,670.21

400-9 BRIDGE DECK GROOV &PLANING, 
DECK 8.5"&> 

2,352.92 SY $5.35 $12,588.12

415-1-9 REINF STEEL- APPROACH SLABS 54,719.39 LB $0.82 $44,869.90

515-2-301 PED/BICYCLE RAILING, 
ALUM,42"PICKET RAIL

531.00 LF $44.49 $23,624.19

521-5-4 CONC TRAF RAIL, BRG, 32" VERT 
FACE 

265.50 LF $74.46 $19,769.13

 

BRIDGE SEGMENTS
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Segment 1 

Segment Position First/Last

Segment Over Land

Segment Length (LF) 205.5

Segment Width (LF) 127.08

Average Clearance (LF) 20

End Bent Fill Height (LF) 18

Average Pile Length (LF) 100

No. of Intermediate Supports 1

Superstructure / Beam Type I-Beam

Substructure / Pier Type Multi Columns

Foundation Type Pre-stressed Sq. Piles 18"

Design Load Demand Weight 13,906

Total Segment Cost $2,026,055.35

 

Segment 1 Superstructure, Substructure and Foundation Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

400-2-4 CONC CLASS II, 
SUPERSTRUCTURE 

827.07 CY $554.97 $458,999.04

400-4-5 CONC CLASS IV, SUBSTRUCTURE 92.04 CY $667.34 $61,421.97

400-4-5 CONC CLASS IV, SUBSTRUCTURE 314.79 CY $667.34 $210,071.96

400-147 COMPOSITE NEOPRENE PADS 16.94 CF $858.19 $14,537.74

415-1-4 REINF STEEL- 
SUPERSTRUCTURE 

190,226.10 LB $0.79 $150,278.62

415-1-5 REINF STEEL- SUBSTRUCTURE 12,425.40 LB $0.78 $9,691.81

415-1-5 REINF STEEL- SUBSTRUCTURE 67,679.85 LB $0.78 $52,790.28

450-2-45 PREST BEAMS: FLORIDA-I BEAM 
45" 

2,466.00 LF $212.72 $524,567.52

455-34-3 PRESTRESSED CONCRETE 
PILING, 18" SQ 

7,621.20 LF $57.55 $438,600.06

455-143-3 TEST PILES-PREST 
CONCRETE,18" SQ 

846.80 LF $124.11 $105,096.35

 

 Bridge 1 Total    $2,242,346.03

 

 Bridges Component Total    $2,242,346.03

 

Sequence  1 Total     $7,158,490.82
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Sequence: 3 NUR - New Construction, Undivided, Rural  Net Length: 0.501  MI 
2,644 LF 

Description: Ramp A - One lane portion of off-ramp

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 70.00 / 70.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 0.472   

Top of Structural Course For Begin Section 111.00   

Top of Structural Course For End Section 111.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 6 to 1 / 6 to 1   

Outside Shoulder Cross Slope L/R 6.00 % / 6.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

110-1-1 CLEARING & GRUBBING 8.50 AC $6,000.00 $51,000.00

120-6 EMBANKMENT 86,084.74 CY $5.60 $482,074.54

 

 Earthwork Component Total    $533,074.54

 

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 1   

Roadway Pavement Width L/R 7.50 / 7.50   

Structural Spread Rate 275   

Friction Course Spread Rate 80   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

160-4 TYPE B STABILIZATION 7,932.67 SY $2.98 $23,639.36

285-709 OPTIONAL BASE,BASE GROUP 09 4,600.95 SY $13.51 $62,158.83

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

605.97 TN $86.59 $52,470.94

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

176.28 TN $113.37 $19,984.86

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 1   

Solid Stripe No. of Stripes 2   

Skip Stripe No. of Paint Applications 1   
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Skip Stripe No. of Stripes 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

1.00 NM $827.57 $827.57

 

Peripherals Subcomponent

Description Value

Off Road Bike Path(s) 0   

Off Road Bike Path Width L/R 0.00 / 0.00   

Bike Path Structural Spread Rate 0   

Noise Barrier Wall Length 0.00   

Noise Barrier Wall Begin Height 0.00   

Noise Barrier Wall End Height 0.00   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

339-1 MISCELLANEOUS ASPHALT 
PAVEMENT 

10.33 TN $133.66 $1,380.71

536-1-1 GUARDRAIL- ROADWAY 300.00 LF $15.63 $4,689.00

536-85-22 GUARDRAIL END ANCHORAGE 
ASSEMBLY- FLARED

1.00 EA $1,614.22 $1,614.22

 

 Roadway Component Total    $166,765.48

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 6.00 / 6.00   

Total Outside Shoulder Perf. Turf Width L/R 4.00 / 2.00   

Paved Outside Shoulder Width L/R 2.00 / 4.00   

Structural Spread Rate 165   

Friction Course Spread Rate 80   

Total Width (T) / 8" Overlap (O) O   

Rumble Strips  No. of Sides 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

285-704 OPTIONAL BASE,BASE GROUP 04 1,956.73 SY $8.54 $16,710.47

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

145.43 TN $86.59 $12,592.78

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

15.51 TN $113.37 $1,758.37

570-1-1 PERFORMANCE TURF 1,762.82 SY $0.35 $616.99

 

Erosion Control

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

104-10-3 SEDIMENT BARRIER 6,874.98 LF $1.05 $7,218.73
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104-11 FLOATING TURBIDITY BARRIER 125.20 LF $10.27 $1,285.80

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

125.20 LF $5.22 $653.54

104-15 SOIL TRACKING PREVENTION 
DEVICE 

1.00 EA $1,915.96 $1,915.96

107-1 LITTER REMOVAL 0.60 AC $29.18 $17.51

107-2 MOWING 0.60 AC $45.09 $27.05

 

 Shoulder Component Total    $42,797.22

 

DRAINAGE COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 9.01 CY $500.00 $4,505.00

430-174-124 PIPE CULV, OPT MATL, 
ROUND,24"SD 

400.00 LF $56.37 $22,548.00

430-175-136 PIPE CULV, OPT MATL, ROUND, 
36"S/CD 

88.00 LF $81.89 $7,206.32

430-984-129 MITERED END SECT, OPTIONAL 
RD, 24" SD 

21.00 EA $933.04 $19,593.84

570-1-1 PERFORMANCE TURF 352.56 SY $0.35 $123.40

 

 Drainage Component Total    $53,976.56

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

2.00 AS $256.36 $512.72

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 11.00 AS $763.07 $8,393.77

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 2.00 AS $3,424.72 $6,849.44

 

 Signing Component Total    $15,755.93

 

Sequence  3 Total     $812,369.73
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Sequence: 4 NUR - New Construction, Undivided, Rural  Net Length: 0.021  MI 
109 LF 

Description: Ramp A - Two lane portion of off-ramp

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 70.00 / 70.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 0.021   

Top of Structural Course For Begin Section 114.00   

Top of Structural Course For End Section 116.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 6 to 1 / 6 to 1   

Outside Shoulder Cross Slope L/R 6.00 % / 6.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

110-1-1 CLEARING & GRUBBING 0.36 AC $6,000.00 $2,160.00

120-6 EMBANKMENT 7,425.02 CY $5.60 $41,580.11

 

 Earthwork Component Total    $43,740.11

 

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 2   

Roadway Pavement Width L/R 12.00 / 12.00   

Structural Spread Rate 275   

Friction Course Spread Rate 80   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

160-4 TYPE B STABILIZATION 507.58 SY $2.98 $1,512.59

285-709 OPTIONAL BASE,BASE GROUP 09 298.02 SY $13.51 $4,026.25

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

39.88 TN $86.59 $3,453.21

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

11.60 TN $113.37 $1,315.09

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 1   

Solid Stripe No. of Stripes 2   

Skip Stripe No. of Paint Applications 1   
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Skip Stripe No. of Stripes 1   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

706-3 RETRO-REFLECTIVE PAVEMENT 
MARKERS 

3.00 EA $3.41 $10.23

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

0.04 NM $827.57 $33.10

710-11-131 PAINTED PAVT 
MARK,STD,WHITE,SKIP, 6" 

0.02 GM $343.98 $6.88

 

 Roadway Component Total    $10,357.35

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 8.00 / 10.00   

Total Outside Shoulder Perf. Turf Width L/R 4.00 / 8.00   

Paved Outside Shoulder Width L/R 4.00 / 2.00   

Structural Spread Rate 165   

Friction Course Spread Rate 80   

Total Width (T) / 8" Overlap (O) O   

Rumble Strips  No. of Sides 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

285-704 OPTIONAL BASE,BASE GROUP 04 80.49 SY $8.54 $687.38

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

5.98 TN $86.59 $517.81

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

0.64 TN $113.37 $72.56

570-1-1 PERFORMANCE TURF 145.02 SY $0.35 $50.76

 

Erosion Control

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

104-10-3 SEDIMENT BARRIER 282.80 LF $1.05 $296.94

104-11 FLOATING TURBIDITY BARRIER 5.15 LF $10.27 $52.89

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

5.15 LF $5.22 $26.88

104-15 SOIL TRACKING PREVENTION 
DEVICE 

1.00 EA $1,915.96 $1,915.96

107-1 LITTER REMOVAL 0.02 AC $29.18 $0.58

107-2 MOWING 0.02 AC $45.09 $0.90

 

 Shoulder Component Total    $3,622.66

 

DRAINAGE COMPONENT

Pay Items
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Pay item Description Quantity Unit
Unit 

Price
Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 0.37 CY $500.00 $185.00

430-174-124 PIPE CULV, OPT MATL, 
ROUND,24"SD 

24.00 LF $56.37 $1,352.88

430-175-136 PIPE CULV, OPT MATL, ROUND, 
36"S/CD 

3.46 LF $81.89 $283.34

430-984-129 MITERED END SECT, OPTIONAL 
RD, 24" SD 

1.00 EA $933.04 $933.04

570-1-1 PERFORMANCE TURF 14.50 SY $0.35 $5.08

 

 Drainage Component Total    $2,759.34

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

1.00 AS $256.36 $256.36

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 1.00 AS $763.07 $763.07

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 1.00 AS $3,424.72 $3,424.72

 

 Signing Component Total    $4,444.15

 

Sequence  4 Total     $64,923.61
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Sequence: 5 NUR - New Construction, Undivided, Rural  Net Length: 0.023  MI 
122 LF 

Description: Ramp A1 - One lane off-ramp

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 70.00 / 70.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 0.023   

Top of Structural Course For Begin Section 120.00   

Top of Structural Course For End Section 122.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 6 to 1 / 6 to 1   

Outside Shoulder Cross Slope L/R 6.00 % / 6.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

110-1-1 CLEARING & GRUBBING 0.39 AC $6,000.00 $2,340.00

120-6 EMBANKMENT 13,796.66 CY $5.60 $77,261.30

 

 Earthwork Component Total    $79,601.30

 

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 1   

Roadway Pavement Width L/R 7.50 / 7.50   

Structural Spread Rate 275   

Friction Course Spread Rate 80   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

160-4 TYPE B STABILIZATION 365.90 SY $2.98 $1,090.38

285-709 OPTIONAL BASE,BASE GROUP 09 212.22 SY $13.51 $2,867.09

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

27.95 TN $86.59 $2,420.19

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

8.13 TN $113.37 $921.70

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 1   

Solid Stripe No. of Stripes 2   

Skip Stripe No. of Paint Applications 1   
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Skip Stripe No. of Stripes 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

0.05 NM $827.57 $41.38

 

 Roadway Component Total    $7,340.74

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 6.00 / 6.00   

Total Outside Shoulder Perf. Turf Width L/R 4.00 / 2.00   

Paved Outside Shoulder Width L/R 2.00 / 4.00   

Structural Spread Rate 165   

Friction Course Spread Rate 80   

Total Width (T) / 8" Overlap (O) O   

Rumble Strips  No. of Sides 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

285-704 OPTIONAL BASE,BASE GROUP 04 90.26 SY $8.54 $770.82

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

6.71 TN $86.59 $581.02

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

0.72 TN $113.37 $81.63

570-1-1 PERFORMANCE TURF 81.31 SY $0.35 $28.46

 

Erosion Control

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

104-10-3 SEDIMENT BARRIER 317.12 LF $1.05 $332.98

104-11 FLOATING TURBIDITY BARRIER 5.78 LF $10.27 $59.36

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

5.78 LF $5.22 $30.17

104-15 SOIL TRACKING PREVENTION 
DEVICE 

1.00 EA $1,915.96 $1,915.96

107-1 LITTER REMOVAL 0.03 AC $29.18 $0.88

107-2 MOWING 0.03 AC $45.09 $1.35

 

 Shoulder Component Total    $3,802.63

 

DRAINAGE COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 0.42 CY $500.00 $210.00

430-174-124 PIPE CULV, OPT MATL, 24.00 LF $56.37 $1,352.88
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ROUND,24"SD 

430-175-136 PIPE CULV, OPT MATL, ROUND, 
36"S/CD 

3.88 LF $81.89 $317.73

430-984-129 MITERED END SECT, OPTIONAL 
RD, 24" SD 

1.00 EA $933.04 $933.04

570-1-1 PERFORMANCE TURF 16.26 SY $0.35 $5.69

 

 Drainage Component Total    $2,819.34

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

1.00 AS $256.36 $256.36

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 1.00 AS $763.07 $763.07

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 1.00 AS $3,424.72 $3,424.72

 

 Signing Component Total    $4,444.15

 

Sequence  5 Total     $98,008.16
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Sequence: 6 NUR - New Construction, Undivided, Rural  Net Length: 0.487  MI 
2,573 LF 

Description: Ramp B - One lane loop on-ramp

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 70.00 / 70.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 0.471   

Top of Structural Course For Begin Section 122.00   

Top of Structural Course For End Section 105.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 4 to 1 / 4 to 1   

Outside Shoulder Cross Slope L/R 6.00 % / 6.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

110-1-1 CLEARING & GRUBBING 8.26 AC $6,000.00 $49,560.00

120-6 EMBANKMENT 121,118.42 CY $5.60 $678,263.15

 

 Earthwork Component Total    $727,823.15

 

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 1   

Roadway Pavement Width L/R 8.00 / 8.00   

Structural Spread Rate 275   

Friction Course Spread Rate 80   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

160-4 TYPE B STABILIZATION 8,004.71 SY $2.98 $23,854.04

285-709 OPTIONAL BASE,BASE GROUP 09 4,762.81 SY $13.51 $64,345.56

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

628.94 TN $86.59 $54,459.91

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

182.96 TN $113.37 $20,742.18

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 1   

Solid Stripe No. of Stripes 2   

Skip Stripe No. of Paint Applications 1   
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Skip Stripe No. of Stripes 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

0.97 NM $827.57 $802.74

 

Peripherals Subcomponent

Description Value

Off Road Bike Path(s) 0   

Off Road Bike Path Width L/R 0.00 / 0.00   

Bike Path Structural Spread Rate 0   

Noise Barrier Wall Length 0.00   

Noise Barrier Wall Begin Height 0.00   

Noise Barrier Wall End Height 0.00   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

339-1 MISCELLANEOUS ASPHALT 
PAVEMENT 

33.67 TN $133.66 $4,500.33

536-1-1 GUARDRAIL- ROADWAY 1,000.00 LF $15.63 $15,630.00

536-85-22 GUARDRAIL END ANCHORAGE 
ASSEMBLY- FLARED

1.00 EA $1,614.22 $1,614.22

 

 Roadway Component Total    $185,948.98

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 6.00 / 6.00   

Total Outside Shoulder Perf. Turf Width L/R 4.00 / 2.00   

Paved Outside Shoulder Width L/R 2.00 / 4.00   

Structural Spread Rate 165   

Friction Course Spread Rate 80   

Total Width (T) / 8" Overlap (O) O   

Rumble Strips  No. of Sides 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

285-704 OPTIONAL BASE,BASE GROUP 04 1,903.98 SY $8.54 $16,259.99

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

141.51 TN $86.59 $12,253.35

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

15.09 TN $113.37 $1,710.75

570-1-2 PERFORMANCE TURF, SOD 1,715.30 SY $2.86 $4,905.76

 

X-Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

520-6 SHOULDER GUTTER- CONCRETE 1,000.00 LF $14.60 $14,600.00
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Erosion Control

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

104-10-3 SEDIMENT BARRIER 6,689.65 LF $1.05 $7,024.13

104-11 FLOATING TURBIDITY BARRIER 121.82 LF $10.27 $1,251.09

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

121.82 LF $5.22 $635.90

104-15 SOIL TRACKING PREVENTION 
DEVICE 

1.00 EA $1,915.96 $1,915.96

107-1 LITTER REMOVAL 0.58 AC $29.18 $16.92

107-2 MOWING 0.58 AC $45.09 $26.15

 

 Shoulder Component Total    $60,600.01

 

DRAINAGE COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 8.77 CY $500.00 $4,385.00

430-174-124 PIPE CULV, OPT MATL, 
ROUND,24"SD 

392.00 LF $56.37 $22,097.04

430-175-136 PIPE CULV, OPT MATL, ROUND, 
36"S/CD 

88.00 LF $81.89 $7,206.32

430-984-129 MITERED END SECT, OPTIONAL 
RD, 24" SD 

20.00 EA $933.04 $18,660.80

570-1-1 PERFORMANCE TURF 343.06 SY $0.35 $120.07

 

 Drainage Component Total    $52,469.23

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

1.00 AS $256.36 $256.36

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 10.00 AS $763.07 $7,630.70

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 1.00 AS $3,424.72 $3,424.72

 

 Signing Component Total    $11,311.78

 

Sequence  6 Total     $1,038,153.15
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Sequence: 7 NUR - New Construction, Undivided, Rural  Net Length: 0.041  MI 
216 LF 

Description: Ramp C - One lane portion of on-ramp

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 70.00 / 70.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 0.041   

Top of Structural Course For Begin Section 122.00   

Top of Structural Course For End Section 118.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 6 to 1 / 6 to 1   

Outside Shoulder Cross Slope L/R 6.00 % / 6.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-6 EMBANKMENT 22,598.59 CY $5.60 $126,552.10

 

 Earthwork Component Total    $130,752.10

 

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 1   

Roadway Pavement Width L/R 7.50 / 7.50   

Structural Spread Rate 275   

Friction Course Spread Rate 80   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

160-4 TYPE B STABILIZATION 647.86 SY $2.98 $1,930.62

285-709 OPTIONAL BASE,BASE GROUP 09 375.76 SY $13.51 $5,076.52

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

49.49 TN $86.59 $4,285.34

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

14.40 TN $113.37 $1,632.53

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 1   

Solid Stripe No. of Stripes 2   

Skip Stripe No. of Paint Applications 1   
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Skip Stripe No. of Stripes 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

0.08 NM $827.57 $66.21

 

Peripherals Subcomponent

Description Value

Off Road Bike Path(s) 0   

Off Road Bike Path Width L/R 0.00 / 0.00   

Bike Path Structural Spread Rate 0   

Noise Barrier Wall Length 0.00   

Noise Barrier Wall Begin Height 0.00   

Noise Barrier Wall End Height 0.00   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

339-1 MISCELLANEOUS ASPHALT 
PAVEMENT 

10.33 TN $133.66 $1,380.71

536-1-1 GUARDRAIL- ROADWAY 300.00 LF $15.63 $4,689.00

536-85-22 GUARDRAIL END ANCHORAGE 
ASSEMBLY- FLARED

1.00 EA $1,614.22 $1,614.22

 

 Roadway Component Total    $20,675.15

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 6.00 / 6.00   

Total Outside Shoulder Perf. Turf Width L/R 4.00 / 2.00   

Paved Outside Shoulder Width L/R 2.00 / 4.00   

Structural Spread Rate 165   

Friction Course Spread Rate 80   

Total Width (T) / 8" Overlap (O) O   

Rumble Strips  No. of Sides 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

285-704 OPTIONAL BASE,BASE GROUP 04 159.80 SY $8.54 $1,364.69

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

11.88 TN $86.59 $1,028.69

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

1.27 TN $113.37 $143.98

570-1-1 PERFORMANCE TURF 143.97 SY $0.35 $50.39

 

Erosion Control

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

104-10-3 SEDIMENT BARRIER 561.48 LF $1.05 $589.55
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104-11 FLOATING TURBIDITY BARRIER 10.22 LF $10.27 $104.96

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

10.22 LF $5.22 $53.35

104-15 SOIL TRACKING PREVENTION 
DEVICE 

1.00 EA $1,915.96 $1,915.96

107-1 LITTER REMOVAL 0.05 AC $29.18 $1.46

107-2 MOWING 0.05 AC $45.09 $2.25

 

 Shoulder Component Total    $5,255.28

 

DRAINAGE COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 0.74 CY $500.00 $370.00

430-174-124 PIPE CULV, OPT MATL, 
ROUND,24"SD 

32.00 LF $56.37 $1,803.84

430-175-136 PIPE CULV, OPT MATL, ROUND, 
36"S/CD 

6.87 LF $81.89 $562.58

430-984-129 MITERED END SECT, OPTIONAL 
RD, 24" SD 

2.00 EA $933.04 $1,866.08

570-1-1 PERFORMANCE TURF 28.79 SY $0.35 $10.08

 

 Drainage Component Total    $4,612.58

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

1.00 AS $256.36 $256.36

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 1.00 AS $763.07 $763.07

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 1.00 AS $3,424.72 $3,424.72

 

 Signing Component Total    $4,444.15

 

Sequence  7 Total     $165,739.26
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Sequence: 8 NUR - New Construction, Undivided, Rural  Net Length: 0.473  MI 
2,498 LF 

Description: Ramp D - One lane portion of off-ramp

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 30.00 / 30.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 0.416   

Top of Structural Course For Begin Section 124.00   

Top of Structural Course For End Section 105.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 6 to 1 / 6 to 1   

Outside Shoulder Cross Slope L/R 6.00 % / 6.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

110-1-1 CLEARING & GRUBBING 3.44 AC $6,000.00 $20,640.00

120-6 EMBANKMENT 169,431.59 CY $5.60 $948,816.90

 

 Earthwork Component Total    $969,456.90

 

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 1   

Roadway Pavement Width L/R 7.50 / 7.50   

Structural Spread Rate 275   

Friction Course Spread Rate 80   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

160-4 TYPE B STABILIZATION 7,493.90 SY $2.98 $22,331.82

285-709 OPTIONAL BASE,BASE GROUP 09 4,346.46 SY $13.51 $58,720.67

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

572.45 TN $86.59 $49,568.45

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

166.53 TN $113.37 $18,879.51

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 1   

Solid Stripe No. of Stripes 2   

Skip Stripe No. of Paint Applications 1   
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Skip Stripe No. of Stripes 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

0.95 NM $827.57 $786.19

 

Peripherals Subcomponent

Description Value

Off Road Bike Path(s) 0   

Off Road Bike Path Width L/R 0.00 / 0.00   

Bike Path Structural Spread Rate 0   

Noise Barrier Wall Length 0.00   

Noise Barrier Wall Begin Height 0.00   

Noise Barrier Wall End Height 0.00   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

339-1 MISCELLANEOUS ASPHALT 
PAVEMENT 

10.33 TN $133.66 $1,380.71

536-1-1 GUARDRAIL- ROADWAY 300.00 LF $15.63 $4,689.00

536-85-22 GUARDRAIL END ANCHORAGE 
ASSEMBLY- FLARED

1.00 EA $1,614.22 $1,614.22

 

 Roadway Component Total    $157,970.57

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 6.00 / 6.00   

Total Outside Shoulder Perf. Turf Width L/R 4.00 / 2.00   

Paved Outside Shoulder Width L/R 2.00 / 4.00   

Structural Spread Rate 165   

Friction Course Spread Rate 80   

Total Width (T) / 8" Overlap (O) O   

Rumble Strips  No. of Sides 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

285-704 OPTIONAL BASE,BASE GROUP 04 1,848.50 SY $8.54 $15,786.19

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

137.39 TN $86.59 $11,896.60

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

14.65 TN $113.37 $1,660.87

570-1-1 PERFORMANCE TURF 1,665.31 SY $0.35 $582.86

 

Erosion Control

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

104-10-3 SEDIMENT BARRIER 6,494.72 LF $1.05 $6,819.46
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104-11 FLOATING TURBIDITY BARRIER 118.28 LF $10.27 $1,214.74

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

118.28 LF $5.22 $617.42

104-15 SOIL TRACKING PREVENTION 
DEVICE 

1.00 EA $1,915.96 $1,915.96

107-1 LITTER REMOVAL 0.57 AC $29.18 $16.63

107-2 MOWING 0.57 AC $45.09 $25.70

 

 Shoulder Component Total    $40,536.43

 

DRAINAGE COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 8.52 CY $500.00 $4,260.00

430-174-124 PIPE CULV, OPT MATL, 
ROUND,24"SD 

384.00 LF $56.37 $21,646.08

430-175-136 PIPE CULV, OPT MATL, ROUND, 
36"S/CD 

80.00 LF $81.89 $6,551.20

430-984-129 MITERED END SECT, OPTIONAL 
RD, 24" SD 

19.00 EA $933.04 $17,727.76

570-1-1 PERFORMANCE TURF 333.06 SY $0.35 $116.57

 

 Drainage Component Total    $50,301.61

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

1.00 AS $256.36 $256.36

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 10.00 AS $763.07 $7,630.70

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 1.00 AS $3,424.72 $3,424.72

 

 Signing Component Total    $11,311.78

 

RETAINING WALLS COMPONENT

X-Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

521-8-1 CONC TRAF RAIL BAR, JCT 
SLAB,32"F SHAPE 

3,028.00 LF $154.34 $467,341.52

 Comment:  Traffic railing on MSE wall.  

 

Retaining Wall 1

Description Value

Length 1,483.00   

Begin height 1.00   

End Height 23.00   

Multiplier 1   
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Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

548-12 RETAINING WALL SYSTEM,PERM, 
EXC BAR. 

17,796.00 SF $21.48 $382,258.08

 

Retaining Wall 2

Description Value

Length 1,545.00   

Begin height 1.00   

End Height 23.00   

Multiplier 1   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

548-12 RETAINING WALL SYSTEM,PERM, 
EXC BAR. 

18,540.00 SF $21.48 $398,239.20

 

 Retaining Walls Component Total    $1,247,838.80

 

Sequence  8 Total     $2,477,416.09
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Sequence: 9 NUR - New Construction, Undivided, Rural  Net Length: 0.059  MI 
312 LF 

Description: Ramp D - Two lane portion of off-ramp

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 30.00 / 30.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 0.095   

Top of Structural Course For Begin Section 130.00   

Top of Structural Course For End Section 124.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 6 to 1 / 6 to 1   

Outside Shoulder Cross Slope L/R 6.00 % / 6.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

110-1-1 CLEARING & GRUBBING 0.43 AC $6,000.00 $2,580.00

120-6 EMBANKMENT 98,487.67 CY $5.60 $551,530.95

 

 Earthwork Component Total    $554,110.95

 

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 2   

Roadway Pavement Width L/R 12.00 / 12.00   

Structural Spread Rate 275   

Friction Course Spread Rate 80   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

160-4 TYPE B STABILIZATION 1,525.57 SY $2.98 $4,546.20

285-709 OPTIONAL BASE,BASE GROUP 09 855.01 SY $13.51 $11,551.19

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

114.42 TN $86.59 $9,907.63

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

33.29 TN $113.37 $3,774.09

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 1   

Solid Stripe No. of Stripes 2   

Skip Stripe No. of Paint Applications 1   
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Skip Stripe No. of Stripes 1   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

706-3 RETRO-REFLECTIVE PAVEMENT 
MARKERS 

8.00 EA $3.41 $27.28

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

0.12 NM $827.57 $99.31

710-11-131 PAINTED PAVT 
MARK,STD,WHITE,SKIP, 6" 

0.06 GM $343.98 $20.64

 

 Roadway Component Total    $29,926.34

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 8.00 / 12.00   

Total Outside Shoulder Perf. Turf Width L/R 4.00 / 2.00   

Paved Outside Shoulder Width L/R 4.00 / 10.00   

Structural Spread Rate 165   

Friction Course Spread Rate 80   

Total Width (T) / 8" Overlap (O) O   

Rumble Strips  No. of Sides 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

285-704 OPTIONAL BASE,BASE GROUP 04 508.29 SY $8.54 $4,340.80

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

40.05 TN $86.59 $3,467.93

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

1.83 TN $113.37 $207.47

570-1-1 PERFORMANCE TURF 208.03 SY $0.35 $72.81

 

Erosion Control

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

104-10-3 SEDIMENT BARRIER 811.32 LF $1.05 $851.89

104-11 FLOATING TURBIDITY BARRIER 14.78 LF $10.27 $151.79

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

14.78 LF $5.22 $77.15

104-15 SOIL TRACKING PREVENTION 
DEVICE 

1.00 EA $1,915.96 $1,915.96

107-1 LITTER REMOVAL 0.07 AC $29.18 $2.04

107-2 MOWING 0.07 AC $45.09 $3.16

 

 Shoulder Component Total    $11,091.00

 

DRAINAGE COMPONENT

Pay Items
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Pay item Description Quantity Unit
Unit 

Price
Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 1.06 CY $500.00 $530.00

430-174-124 PIPE CULV, OPT MATL, 
ROUND,24"SD 

48.00 LF $56.37 $2,705.76

430-175-136 PIPE CULV, OPT MATL, ROUND, 
36"S/CD 

9.93 LF $81.89 $813.17

430-984-129 MITERED END SECT, OPTIONAL 
RD, 24" SD 

3.00 EA $933.04 $2,799.12

570-1-1 PERFORMANCE TURF 41.61 SY $0.35 $14.56

 

 Drainage Component Total    $6,862.61

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

1.00 AS $256.36 $256.36

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 2.00 AS $763.07 $1,526.14

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 1.00 AS $3,424.72 $3,424.72

 

 Signing Component Total    $5,207.22

 

Sequence  9 Total     $607,198.12
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Sequence: 10 NUR - New Construction, Undivided, Rural  Net 
Length:

0.488  MI 
2,578 LF 

Description: Ramp E - One lane portion of on-ramp

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 70.00 / 70.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 0.409   

Top of Structural Course For Begin Section 105.00   

Top of Structural Course For End Section 124.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 6 to 1 / 6 to 1   

Outside Shoulder Cross Slope L/R 6.00 % / 6.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

110-1-1 CLEARING & GRUBBING 8.28 AC $6,000.00 $49,680.00

120-6 EMBANKMENT 166,580.57 CY $5.60 $932,851.19

 

 Earthwork Component Total    $982,531.19

 

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 1   

Roadway Pavement Width L/R 7.50 / 7.50   

Structural Spread Rate 275   

Friction Course Spread Rate 80   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

160-4 TYPE B STABILIZATION 7,734.67 SY $2.98 $23,049.32

285-709 OPTIONAL BASE,BASE GROUP 09 4,486.11 SY $13.51 $60,607.35

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

590.84 TN $86.59 $51,160.84

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

171.88 TN $113.37 $19,486.04

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 1   

Solid Stripe No. of Stripes 2   

Skip Stripe No. of Paint Applications 1   
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Skip Stripe No. of Stripes 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

0.98 NM $827.57 $811.02

 

Peripherals Subcomponent

Description Value

Off Road Bike Path(s) 0   

Off Road Bike Path Width L/R 0.00 / 0.00   

Bike Path Structural Spread Rate 0   

Noise Barrier Wall Length 0.00   

Noise Barrier Wall Begin Height 0.00   

Noise Barrier Wall End Height 0.00   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

339-1 MISCELLANEOUS ASPHALT 
PAVEMENT 

10.33 TN $133.66 $1,380.71

536-1-1 GUARDRAIL- ROADWAY 300.00 LF $15.63 $4,689.00

536-85-22 GUARDRAIL END ANCHORAGE 
ASSEMBLY- FLARED

1.00 EA $1,614.22 $1,614.22

 

 Roadway Component Total    $162,798.50

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 6.00 / 6.00   

Total Outside Shoulder Perf. Turf Width L/R 4.00 / 2.00   

Paved Outside Shoulder Width L/R 2.00 / 4.00   

Structural Spread Rate 165   

Friction Course Spread Rate 80   

Total Width (T) / 8" Overlap (O) O   

Rumble Strips  No. of Sides 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

285-704 OPTIONAL BASE,BASE GROUP 04 1,907.89 SY $8.54 $16,293.38

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

141.80 TN $86.59 $12,278.46

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

15.13 TN $113.37 $1,715.29

570-1-1 PERFORMANCE TURF 1,718.82 SY $0.35 $601.59

 

Erosion Control

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

104-10-3 SEDIMENT BARRIER 6,703.38 LF $1.05 $7,038.55
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104-11 FLOATING TURBIDITY BARRIER 122.08 LF $10.27 $1,253.76

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

122.08 LF $5.22 $637.26

104-15 SOIL TRACKING PREVENTION 
DEVICE 

1.00 EA $1,915.96 $1,915.96

107-1 LITTER REMOVAL 0.59 AC $29.18 $17.22

107-2 MOWING 0.59 AC $45.09 $26.60

 

 Shoulder Component Total    $41,778.07

 

DRAINAGE COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 8.79 CY $500.00 $4,395.00

430-174-124 PIPE CULV, OPT MATL, 
ROUND,24"SD 

392.00 LF $56.37 $22,097.04

430-175-136 PIPE CULV, OPT MATL, ROUND, 
36"S/CD 

88.00 LF $81.89 $7,206.32

430-984-129 MITERED END SECT, OPTIONAL 
RD, 24" SD 

20.00 EA $933.04 $18,660.80

570-1-1 PERFORMANCE TURF 343.76 SY $0.35 $120.32

 

 Drainage Component Total    $52,479.48

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

1.00 AS $256.36 $256.36

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 10.00 AS $763.07 $7,630.70

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 1.00 AS $3,424.72 $3,424.72

 

 Signing Component Total    $11,311.78

 

RETAINING WALLS COMPONENT

X-Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

521-8-1 CONC TRAF RAIL BAR, JCT 
SLAB,32"F SHAPE 

3,064.00 LF $154.34 $472,897.76

 Comment:  Traffic railing on MSE wall.  

 

Retaining Wall 1

Description Value

Length 1,508.00   

Begin height 1.00   

End Height 23.00   

Multiplier 1   
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Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

548-12 RETAINING WALL SYSTEM,PERM, 
EXC BAR. 

18,096.00 SF $21.48 $388,702.08

 

Retaining Wall 2

Description Value

Length 1,556.00   

Begin height 1.00   

End Height 23.00   

Multiplier 1   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

548-12 RETAINING WALL SYSTEM,PERM, 
EXC BAR. 

18,672.00 SF $21.48 $401,074.56

 

 Retaining Walls Component Total    $1,262,674.40

 

Sequence  10 Total     $2,513,573.42

Page 35 of 39LRE - R3: Project Details by Sequence Report

10/2/2012https://www3.dot.state.fl.us/DeferredOps/JOR_Retrieve.asp



Sequence: 11 NUR - New Construction, Undivided, Rural  Net 
Length:

0.095  MI 
502 LF 

Description: Ramp E - Two lane portion of on-ramp

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 70.00 / 70.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 0.095   

Top of Structural Course For Begin Section 124.00   

Top of Structural Course For End Section 130.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 6 to 1 / 6 to 1   

Outside Shoulder Cross Slope L/R 6.00 % / 6.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

110-1-1 CLEARING & GRUBBING 1.61 AC $6,000.00 $9,660.00

120-6 EMBANKMENT 97,936.84 CY $5.60 $548,446.30

 

 Earthwork Component Total    $558,106.30

 

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 2   

Roadway Pavement Width L/R 12.00 / 12.00   

Structural Spread Rate 275   

Friction Course Spread Rate 80   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

160-4 TYPE B STABILIZATION 2,340.80 SY $2.98 $6,975.58

285-709 OPTIONAL BASE,BASE GROUP 09 1,374.38 SY $13.51 $18,567.87

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

183.92 TN $86.59 $15,925.63

337-7-22 ASPH CONC FC,INC BIT,FC-
5,PG76-22 

53.50 TN $113.37 $6,065.30

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 1   

Solid Stripe No. of Stripes 2   

Skip Stripe No. of Paint Applications 1   
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Skip Stripe No. of Stripes 1   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

706-3 RETRO-REFLECTIVE PAVEMENT 
MARKERS 

13.00 EA $3.41 $44.33

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

0.19 NM $827.57 $157.24

710-11-131 PAINTED PAVT 
MARK,STD,WHITE,SKIP, 6" 

0.10 GM $343.98 $34.40

 

 Roadway Component Total    $47,770.35

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 8.00 / 10.00   

Total Outside Shoulder Perf. Turf Width L/R 4.00 / 8.00   

Paved Outside Shoulder Width L/R 4.00 / 2.00   

Structural Spread Rate 165   

Friction Course Spread Rate 80   

Total Width (T) / 8" Overlap (O) O   

Rumble Strips  No. of Sides 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

285-704 OPTIONAL BASE,BASE GROUP 04 371.18 SY $8.54 $3,169.88

334-1-23 SUPERPAVE ASPH CONC, TRAF 
C, PG76-22 

27.59 TN $86.59 $2,389.02

570-1-1 PERFORMANCE TURF 668.80 SY $0.35 $234.08

 

Erosion Control

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

104-10-3 SEDIMENT BARRIER 1,304.00 LF $1.05 $1,369.20

104-11 FLOATING TURBIDITY BARRIER 23.75 LF $10.27 $243.91

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

23.75 LF $5.22 $123.98

107-1 LITTER REMOVAL 0.11 AC $29.18 $3.21

107-2 MOWING 0.11 AC $45.09 $4.96

 

 Shoulder Component Total    $7,538.24

 

DRAINAGE COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 1.71 CY $500.00 $855.00

430-984-129 MITERED END SECT, OPTIONAL 4.00 EA $933.04 $3,732.16
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RD, 24" SD 

 

X-Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

430-174-101 PIPE CULV, OPT MATL, ROUND,0-
24"SD 

80.00 LF $40.99 $3,279.20

430-175-130 PIPE CULV, OPT MATL, ROUND, 
30"S/CD 

16.00 LF $65.55 $1,048.80

 

 Drainage Component Total    $8,915.16

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

1.00 AS $256.36 $256.36

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 2.00 AS $763.07 $1,526.14

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 1.00 AS $3,424.72 $3,424.72

 

 Signing Component Total    $5,207.22

 

Sequence  11 Total     $627,537.27
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Date: 10/2/2012  2:00:32 PM 

FDOT Long Range Estimating System - Production
R3: Project Details by Sequence Report

 

Project: 426905-1-52-01 Letting Date: 01/2099

Description: I-95 @ ELLIS ROAD ST JOHNS HERITAGE PARKWAY INTERCHANGE STUDY

District: 05 County: 70  BREVARD Market Area: 08 Units: English

Contract Class: 4 Lump Sum Project: N Design/Build: N Project Length: 2.083  MI

Project Manager: MIM 

 

Version 4 Project Grand Total   $21,806,484.50

Description: I-95 @ ELLIS ROAD ST JOHNS HERITAGE PARKWAY INTERCHANGE STUDY

 

Project Sequences Subtotal     $15,563,409.63

 

102-1 Maintenance of Traffic 10.00 %   $1,556,340.96

101-1 Mobilization 10.00 %   $1,711,975.06

 

Project Sequences Total     $18,831,725.65

 

Project Unknowns 15.00 %   $2,824,758.85

Design/Build 0.00 %   $0.00

 

Non-Bid Components:      

Pay item Description Quantity Unit Unit Price Extended Amount

999-25 INITIAL CONTINGENCY AMOUNT 
(DO NOT BID) 

  LS $150,000.00 $150,000.00

Project Non-Bid Subtotal    $150,000.00

 

Version 4 Project Grand Total    $21,806,484.50
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Ellis Road LRE 
 

High Speed Urban 50 mph 
 

From John Rodes Boulevard to Wickham Road 
 
 
 
 

  



Date: 10/2/2012  4:46:43 PM 

FDOT Long Range Estimating System - Production
R3: Project Details by Sequence Report

 

Project: 426905-1-52-01 Letting Date: 01/2099

Description: I-95 @ ELLIS ROAD ST JOHNS HERITAGE PARKWAY INTERCHANGE STUDY

District: 05 County: 70  BREVARD Market Area: 08 Units: English

Contract Class: 4 Lump Sum Project: N Design/Build: N Project Length: 2.083  MI

Project Manager: MIM 

 

Version 5 Project Grand Total   $10,417,840.91

Description: I-95 @ Ellis Road St Johns Heritage Parkway Interchange Study SIS High Speed Urban 50 MPH

 

Sequence: 1 NDU - New Construction, Divided, Urban  Net Length: 1.515  MI 
8,000 LF 

Description: John Rodes Blvd to Lake Ibis Dr

Special 
Conditions:

Retention Basin #1 used to compute canal excavation.

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 105.00 / 105.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 1.515   

Top of Structural Course For Begin Section 103.00   

Top of Structural Course For End Section 103.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 4 to 1 / 4 to 1   

Median Shoulder Cross Slope L/R 4.00 % / 4.00 %   

Outside Shoulder Cross Slope L/R 2.00 % / 2.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 38.56 AC $6,000.00 $231,360.00

120-6 EMBANKMENT 84,400.45 CY $5.00 $422,002.25

 

X-Items

Pay item Description Quantity Unit Unit Price Extended Amount

120-1 REGULAR EXCAVATION 27,267.00 CY $3.00 $81,801.00

 Comment:  Canal Excavation  

 

 Earthwork Component Total    $735,163.25

 

ROADWAY COMPONENT

User Input Data
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Description Value

Number of Lanes 4   

Roadway Pavement Width L/R 34.50 / 34.50   

Structural Spread Rate 330   

Friction Course Spread Rate 165   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

160-4 TYPE B STABILIZATION 70,508.92 SY $2.50 $176,272.30

285-709 OPTIONAL BASE,BASE GROUP 09 61,335.30 SY $16.00 $981,364.80

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

10,120.32 TN $85.00 $860,227.20

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

5,060.16 TN $100.00 $506,016.00

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 2   

Solid Stripe No. of Stripes 4   

Skip Stripe No. of Paint Applications 2   

Skip Stripe No. of Stripes 2   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

706-3 RETRO-REFLECTIVE PAVEMENT 
MARKERS 

614.00 EA $3.37 $2,069.18

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

12.12 NM $781.38 $9,470.33

710-11-131 PAINTED PAVT 
MARK,STD,WHITE,SKIP, 6" 

6.06 GM $299.50 $1,814.97

 

 Roadway Component Total    $2,537,234.78

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 12.25 / 12.25   

Total Outside Shoulder Perf. Turf Width L/R 5.00 / 5.00   

Sidewalk Width L/R 5.00 / 5.00   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

8,000.26 LF $14.16 $113,283.68

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

8,000.26 LF $14.16 $113,283.68

522-1 SIDEWALK CONC, 4" THICK 8,889.17 SY $33.93 $301,609.54

570-1-1 PERFORMANCE TURF 8,889.17 SY $0.35 $3,111.21

 

Erosion Control

Pay Items
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Pay item Description Quantity Unit Unit Price Extended Amount

104-10-3 SEDIMENT BARRIER 16,000.51 LF $0.58 $9,280.30

104-11 FLOATING TURBIDITY BARRIER 378.80 LF $11.18 $4,234.98

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

378.80 LF $3.17 $1,200.80

104-15 SOIL TRACKING PREVENTION 
DEVICE 

2.00 EA $1,901.59 $3,803.18

104-18 INLET PROTECTION SYSTEM 78.00 EA $68.80 $5,366.40

107-1 LITTER REMOVAL 2.88 AC $47.69 $137.35

107-2 MOWING 2.88 AC $51.37 $147.95

 

 Shoulder Component Total    $555,459.07

 

MEDIAN COMPONENT

User Input Data

Description Value

Total Median Width 22.00   

Performance Turf Width 5.34   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

16,000.51 LF $12.72 $203,526.49

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 3,655.00 LF $23.44 $85,673.20

570-1-1 PERFORMANCE TURF 4,746.82 SY $0.35 $1,661.39

 

 Median Component Total    $290,861.08

 

DRAINAGE COMPONENT

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 27.27 CY $500.00 $13,635.00

425-1-351 INLETS, CURB, TYPE P-5, <10' 55.00 EA $3,949.69 $217,232.95

425-1-451 INLETS, CURB, TYPE J-5, <10' 16.00 EA $4,651.75 $74,428.00

425-1-521 INLETS, DT BOT, TYPE C, <10' 8.00 EA $2,129.18 $17,033.44

425-2-41 MANHOLES, P-7, <10' 8.00 EA $2,793.86 $22,350.88

430-175-124 PIPE CULV, OPT MATL, ROUND, 
24"S/CD 

4,009.22 LF $42.09 $168,748.07

430-175-136 PIPE CULV, OPT MATL, ROUND, 
36"S/CD 

357.59 LF $81.89 $29,283.05

430-175-148 PIPE CULV, OPT MATL, ROUND, 
48"S/CD 

7,576.00 LF $105.42 $798,661.92

570-1-1 PERFORMANCE TURF 460.62 SY $0.35 $161.22

 

Retention Basin 1

Description Value

Size 1 AC   

Multiplier 1   

Depth 6.00   

Description Pond 3B
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Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 1.00 AC $6,000.00 $6,000.00

120-1 REGULAR EXCAVATION 9,680.00 CY $3.00 $29,040.00

400-2-2 CONC CLASS II, ENDWALLS 18.00 CY $500.00 $9,000.00

425-1-541 INLETS, DT BOT, TYPE D, <10' 1.00 EA $3,072.49 $3,072.49

425-2-71 MANHOLES, J-7, <10' 1.00 EA $4,914.14 $4,914.14

430-175-142 PIPE CULV, OPT MATL, ROUND, 
42"S/CD 

56.00 LF $106.62 $5,970.72

430-175-160 PIPE CULV, OPT MATL, ROUND, 
60"S/CD 

200.00 LF $209.52 $41,904.00

550-10-220 FENCING, TYPE B, 5.1-6.0', 
STANDARD 

840.00 LF $9.04 $7,593.60

550-60-234 FENCE GATE,TYP 
B,SLIDE/CANT,18.1-20'OPEN

1.00 EA $2,079.62 $2,079.62

570-1-1 PERFORMANCE TURF 4,840.00 SY $0.35 $1,694.00

 

Retention Basin 2

Description Value

Size 5 AC   

Multiplier 1   

Depth 6.00   

Description Pond 4B

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 5.00 AC $6,000.00 $30,000.00

120-1 REGULAR EXCAVATION 48,400.00 CY $3.00 $145,200.00

400-2-2 CONC CLASS II, ENDWALLS 30.00 CY $500.00 $15,000.00

425-1-541 INLETS, DT BOT, TYPE D, <10' 1.00 EA $3,072.49 $3,072.49

425-2-71 MANHOLES, J-7, <10' 2.00 EA $4,914.14 $9,828.28

430-175-142 PIPE CULV, OPT MATL, ROUND, 
42"S/CD 

50.00 LF $106.62 $5,331.00

430-175-160 PIPE CULV, OPT MATL, ROUND, 
60"S/CD 

400.00 LF $209.52 $83,808.00

550-10-220 FENCING, TYPE B, 5.1-6.0', 
STANDARD 

1,860.00 LF $9.04 $16,814.40

550-60-234 FENCE GATE,TYP 
B,SLIDE/CANT,18.1-20'OPEN

2.00 EA $2,079.62 $4,159.24

570-1-1 PERFORMANCE TURF 24,200.00 SY $0.35 $8,470.00

 

Retention Basin 3

Description Value

Size .5 AC   

Multiplier 1   

Depth 6.00   

Description Pond 5A Expansion

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.50 AC $6,000.00 $3,000.00

120-1 REGULAR EXCAVATION 4,840.00 CY $3.00 $14,520.00

400-2-2 CONC CLASS II, ENDWALLS 18.00 CY $500.00 $9,000.00

425-1-541 INLETS, DT BOT, TYPE D, <10' 1.00 EA $3,072.49 $3,072.49
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425-2-71 MANHOLES, J-7, <10' 1.00 EA $4,914.14 $4,914.14

430-175-142 PIPE CULV, OPT MATL, ROUND, 
42"S/CD 

56.00 LF $106.62 $5,970.72

430-175-160 PIPE CULV, OPT MATL, ROUND, 
60"S/CD 

200.00 LF $209.52 $41,904.00

550-10-220 FENCING, TYPE B, 5.1-6.0', 
STANDARD 

600.00 LF $9.04 $5,424.00

550-60-234 FENCE GATE,TYP 
B,SLIDE/CANT,18.1-20'OPEN

1.00 EA $2,079.62 $2,079.62

570-1-1 PERFORMANCE TURF 2,420.00 SY $0.35 $847.00

 

 Drainage Component Total    $1,865,218.48

 

INTERSECTIONS COMPONENT

 

Intersection 1

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 3   

Cross Street No. of Left Turn Lanes 2   

Cross Street No. of Right Turn Lanes 1   

Cross Street Design Speed 35   

T-Intersection? N   

Multiplier 1   

Description Ellis Rd and John Rodes Blvd

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 2.36 AC $6,000.00 $14,160.00

120-1 REGULAR EXCAVATION 1,712.73 CY $3.00 $5,138.19

160-4 TYPE B STABILIZATION 1,489.22 SY $2.50 $3,723.05

160-4 TYPE B STABILIZATION 4,135.36 SY $2.50 $10,338.40

285-709 OPTIONAL BASE,BASE GROUP 09 1,489.22 SY $16.00 $23,827.52

285-709 OPTIONAL BASE,BASE GROUP 09 4,135.36 SY $16.00 $66,165.76

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

682.33 TN $85.00 $57,998.05

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

245.72 TN $85.00 $20,886.20

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

122.86 TN $100.00 $12,286.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

341.17 TN $100.00 $34,117.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

202.84 LF $12.72 $2,580.12

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

946.00 LF $14.16 $13,395.36

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 390.00 LF $23.44 $9,141.60

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 525.56 SY $33.93 $17,832.25

522-2 SIDEWALK CONC, 6" THICK 173.89 SY $37.93 $6,595.65

570-1-1 PERFORMANCE TURF 525.56 SY $0.35 $183.95
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Intersection 2

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and Stan Dr

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89

160-4 TYPE B STABILIZATION 1,459.89 SY $2.50 $3,649.73

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

285-709 OPTIONAL BASE,BASE GROUP 09 1,459.89 SY $16.00 $23,358.24

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

240.88 TN $85.00 $20,474.80

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

120.44 TN $100.00 $12,044.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

Intersection 3

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and East Dr

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89
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160-4 TYPE B STABILIZATION 1,459.89 SY $2.50 $3,649.73

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

285-709 OPTIONAL BASE,BASE GROUP 09 1,459.89 SY $16.00 $23,358.24

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

240.88 TN $85.00 $20,474.80

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

120.44 TN $100.00 $12,044.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

Intersection 4

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 3   

Cross Street No. of Left Turn Lanes 1   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? N   

Multiplier 1   

Description Ellis Rd and Technology (West)

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 2.36 AC $6,000.00 $14,160.00

120-1 REGULAR EXCAVATION 1,423.92 CY $3.00 $4,271.76

160-4 TYPE B STABILIZATION 1,489.22 SY $2.50 $3,723.05

160-4 TYPE B STABILIZATION 3,438.03 SY $2.50 $8,595.08

285-709 OPTIONAL BASE,BASE GROUP 09 3,438.03 SY $16.00 $55,008.48

285-709 OPTIONAL BASE,BASE GROUP 09 1,489.22 SY $16.00 $23,827.52

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

245.72 TN $85.00 $20,886.20

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

567.27 TN $85.00 $48,217.95

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

122.86 TN $100.00 $12,286.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

283.64 TN $100.00 $28,364.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

202.84 LF $12.72 $2,580.12

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

946.00 LF $14.16 $13,395.36

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 195.00 LF $23.44 $4,570.80
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520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 525.56 SY $33.93 $17,832.25

522-2 SIDEWALK CONC, 6" THICK 173.89 SY $37.93 $6,595.65

570-1-1 PERFORMANCE TURF 525.56 SY $0.35 $183.95

 

Intersection 5

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and Distribution Dr

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89

160-4 TYPE B STABILIZATION 1,459.89 SY $2.50 $3,649.73

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 1,459.89 SY $16.00 $23,358.24

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

240.88 TN $85.00 $20,474.80

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

120.44 TN $100.00 $12,044.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

Intersection 6

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and Technology (East)
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Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89

160-4 TYPE B STABILIZATION 1,459.89 SY $2.50 $3,649.73

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 1,459.89 SY $16.00 $23,358.24

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

240.88 TN $85.00 $20,474.80

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

120.44 TN $100.00 $12,044.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

Intersection 7

Description Value

Mainline No. of Left Turn Lanes 1   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and Shinn Ave

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89

160-4 TYPE B STABILIZATION 906.56 SY $2.50 $2,266.40

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 906.56 SY $16.00 $14,504.96

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

149.58 TN $85.00 $12,714.30

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

74.79 TN $100.00 $7,479.00
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520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 390.00 LF $23.44 $9,141.60

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

Intersection 8

Description Value

Mainline No. of Left Turn Lanes 1   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and Lake Ibis Dr

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89

160-4 TYPE B STABILIZATION 906.56 SY $2.50 $2,266.40

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 906.56 SY $16.00 $14,504.96

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

149.58 TN $85.00 $12,714.30

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

74.79 TN $100.00 $7,479.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 390.00 LF $23.44 $9,141.60

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

 Intersections Component Total    $1,314,912.89

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 37.00 AS $256.36 $9,485.32
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THAN 12 SF 

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 4.00 AS $763.07 $3,052.28

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 4.00 AS $3,424.72 $13,698.88

700-21-12 MULTI- POST SIGN, F&I, 51-100 4.00 AS $3,620.87 $14,483.48

 

 Signing Component Total    $40,719.96

 

SIGNALIZATIONS COMPONENT

Signalization 1

Description Value

Type 4 Lane Mast Arm   

Multiplier 1   

Description Ellis Rd and John Rodes Blvd

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

630-1-12 CONDUIT-SIGNALS, F& I, 
UNDERGROUND 

750.00 LF $4.17 $3,127.50

630-1-14 CONDUIT-SIGNALS,F& I, UG 
JACKED 

250.00 LF $9.91 $2,477.50

632-7-1 CABLE, SIGNAL, FURNISH & 
INSTALL 

1.00 PI $2,138.17 $2,138.17

635-1-11 PULL & JUNCTION BOXES, F&I, 
PULL BOX 

16.00 EA $299.13 $4,786.08

639-1-22 SIGNAL,ELECT POWER 
SERV,UG,PUR CONT 

1.00 AS $1,745.25 $1,745.25

639-2-1 SIGNAL,ELECTRICAL SERVICE 
WIRE 

60.00 LF $2.13 $127.80

649-31-103 M/ARM,F&I, WS-150,SINGLE 
ARM,W/0 LUM-60 

4.00 EA $21,853.12 $87,412.48

650-51-311 TRAFFIC SIGNAL, F&I, 3 SECT, 1 
WAY, STD 

12.00 AS $602.83 $7,233.96

653-191 PEDESTRIAN SIGNAL, F&I, LED-
COUNT DWN, 1

8.00 AS $537.27 $4,298.16

659-101 SGNL HEAD AUXIL, F&I, BACK PLT 
3 SECT 

12.00 EA $106.25 $1,275.00

659-109 SGNL HEAD AUXIL, F&I, CONC 
PED TYP II 

1.00 EA $748.15 $748.15

660-1-102 LOOP DETECTOR INDUCTIVE, 
F&I, TYPE 2 

12.00 EA $121.84 $1,462.08

660-2-106 LOOP ASSEMBLY, F&I, TYPE F 12.00 AS $621.32 $7,455.84

665-11 PED DET, F&I, DET STA POLE OR 
CAB MTD 

8.00 EA $157.59 $1,260.72

670-5-111 TRAF CNTL ASSEM, F&I, NEMA, 1 
PREEMPT 

1.00 AS $19,675.06 $19,675.06

700-48-19 SIGN PANELS, F & I, 16 - 100 4.00 EA $554.36 $2,217.44

 

Signalization 2

Description Value

Type 4 Lane Mast Arm   

Multiplier 1   

Description Ellis Rd and East Dr

 

Pay Items
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Pay item Description Quantity Unit Unit Price Extended Amount

630-1-12 CONDUIT-SIGNALS, F& I, 
UNDERGROUND 

750.00 LF $4.17 $3,127.50

630-1-14 CONDUIT-SIGNALS,F& I, UG 
JACKED 

250.00 LF $9.91 $2,477.50

632-7-1 CABLE, SIGNAL, FURNISH & 
INSTALL 

1.00 PI $2,138.17 $2,138.17

635-1-11 PULL & JUNCTION BOXES, F&I, 
PULL BOX 

16.00 EA $299.13 $4,786.08

639-1-22 SIGNAL,ELECT POWER 
SERV,UG,PUR CONT 

1.00 AS $1,745.25 $1,745.25

639-2-1 SIGNAL,ELECTRICAL SERVICE 
WIRE 

60.00 LF $2.13 $127.80

649-31-103 M/ARM,F&I, WS-150,SINGLE 
ARM,W/0 LUM-60 

4.00 EA $21,853.12 $87,412.48

650-51-311 TRAFFIC SIGNAL, F&I, 3 SECT, 1 
WAY, STD 

12.00 AS $602.83 $7,233.96

653-191 PEDESTRIAN SIGNAL, F&I, LED-
COUNT DWN, 1

8.00 AS $537.27 $4,298.16

659-101 SGNL HEAD AUXIL, F&I, BACK PLT 
3 SECT 

12.00 EA $106.25 $1,275.00

659-109 SGNL HEAD AUXIL, F&I, CONC 
PED TYP II 

1.00 EA $748.15 $748.15

660-1-102 LOOP DETECTOR INDUCTIVE, 
F&I, TYPE 2 

12.00 EA $121.84 $1,462.08

660-2-106 LOOP ASSEMBLY, F&I, TYPE F 12.00 AS $621.32 $7,455.84

665-11 PED DET, F&I, DET STA POLE OR 
CAB MTD 

8.00 EA $157.59 $1,260.72

670-5-111 TRAF CNTL ASSEM, F&I, NEMA, 1 
PREEMPT 

1.00 AS $19,675.06 $19,675.06

700-48-19 SIGN PANELS, F & I, 16 - 100 4.00 EA $554.36 $2,217.44

 

Signalization 3

Description Value

Type 4 Lane Mast Arm   

Multiplier 1   

Description Ellis Rd and Technology Dr 
(East)

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

630-1-12 CONDUIT-SIGNALS, F& I, 
UNDERGROUND 

750.00 LF $4.17 $3,127.50

630-1-14 CONDUIT-SIGNALS,F& I, UG 
JACKED 

250.00 LF $9.91 $2,477.50

632-7-1 CABLE, SIGNAL, FURNISH & 
INSTALL 

1.00 PI $2,138.17 $2,138.17

635-1-11 PULL & JUNCTION BOXES, F&I, 
PULL BOX 

16.00 EA $299.13 $4,786.08

639-1-22 SIGNAL,ELECT POWER 
SERV,UG,PUR CONT 

1.00 AS $1,745.25 $1,745.25

639-2-1 SIGNAL,ELECTRICAL SERVICE 
WIRE 

60.00 LF $2.13 $127.80

649-31-103 M/ARM,F&I, WS-150,SINGLE 
ARM,W/0 LUM-60 

4.00 EA $21,853.12 $87,412.48

650-51-311 TRAFFIC SIGNAL, F&I, 3 SECT, 1 
WAY, STD 

12.00 AS $602.83 $7,233.96

Page 12 of 15LRE - R3: Project Details by Sequence Report

10/2/2012https://www3.dot.state.fl.us/longrangeestimating/estimates/LREAESR04R3E.asp



653-191 PEDESTRIAN SIGNAL, F&I, LED-
COUNT DWN, 1

8.00 AS $537.27 $4,298.16

659-101 SGNL HEAD AUXIL, F&I, BACK PLT 
3 SECT 

12.00 EA $106.25 $1,275.00

659-109 SGNL HEAD AUXIL, F&I, CONC 
PED TYP II 

1.00 EA $748.15 $748.15

660-1-102 LOOP DETECTOR INDUCTIVE, 
F&I, TYPE 2 

12.00 EA $121.84 $1,462.08

660-2-106 LOOP ASSEMBLY, F&I, TYPE F 12.00 AS $621.32 $7,455.84

665-11 PED DET, F&I, DET STA POLE OR 
CAB MTD 

8.00 EA $157.59 $1,260.72

670-5-111 TRAF CNTL ASSEM, F&I, NEMA, 1 
PREEMPT 

1.00 AS $19,675.06 $19,675.06

700-48-19 SIGN PANELS, F & I, 16 - 100 4.00 EA $554.36 $2,217.44

 

 Signalizations Component Total    $442,323.57

 

LIGHTING COMPONENT

Conventional Lighting Subcomponent

Description Value

Spacing MIN   

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

715-1-13 LIGHTING CONDUCTORS, F&I, 
INSUL, NO.4-2 

29,219.12 LF $1.75 $51,133.46

715-2-11 LIGHTING-CONDUIT, F&I, 
UNDERGROUND 

8,000.26 LF $2.60 $20,800.68

715-2-12 LIGHTING-CONDUIT, F&I, 
UNDER EXIST PVMT 

1,587.93 LF $9.79 $15,545.83

715-14-11 LIGHTING - PULL 
BOX,F&I,ROADSIDE-MOULDED

54.00 EA $276.04 $14,906.16

715-500-1 POLE CABLE DIST SYS, 
CONVENTIONAL 

54.00 EA $302.85 $16,353.90

715-511-140 LIGHT POLE COMP,F&I,SGL 
ARM SM, AL,40' 

54.00 EA $4,000.00 $216,000.00

 Subcomponent Total    $334,740.03

 

 Lighting Component Total    $334,740.03

 

Sequence  1 Total     $8,116,633.11
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Sequence: 2 NUR - New Construction, Undivided, Rural  Net Length: 1.240  MI 
6,549 LF 

Description: Turn lanes on Ellis Rd

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 1   

Roadway Pavement Width L/R 0.00 / 12.00   

Structural Spread Rate 275   

Friction Course Spread Rate 165   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

160-4 TYPE B STABILIZATION 23,284.57 SY $2.50 $58,211.42

285-709 OPTIONAL BASE,BASE GROUP 09 8,971.83 SY $16.00 $143,549.28

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

1,200.61 TN $85.00 $102,051.85

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

720.37 TN $100.00 $72,037.00

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 2   

Solid Stripe No. of Stripes 1   

Skip Stripe No. of Paint Applications 2   

Skip Stripe No. of Stripes 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

2.48 NM $781.38 $1,937.82

 

 Roadway Component Total    $377,787.37

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

3.00 AS $256.36 $769.08

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 25.00 AS $763.07 $19,076.75

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 3.00 AS $3,424.72 $10,274.16

 

 Signing Component Total    $30,119.99

 

Sequence  2 Total     $407,907.36
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Date: 10/2/2012  4:46:46 PM 

FDOT Long Range Estimating System - Production
R3: Project Details by Sequence Report

 

Project: 426905-1-52-01 Letting Date: 01/2099

Description: I-95 @ ELLIS ROAD ST JOHNS HERITAGE PARKWAY INTERCHANGE STUDY

District: 05 County: 70  BREVARD Market Area: 08 Units: English

Contract Class: 4 Lump Sum Project: N Design/Build: N Project Length: 2.083  MI

Project Manager: MIM 

 

Version 5 Project Grand Total   $10,417,840.91

Description: I-95 @ Ellis Road St Johns Heritage Parkway Interchange Study SIS High Speed Urban 50 MPH

 

Project Sequences Subtotal     $8,524,540.47

 

102-1 Maintenance of Traffic 10.00 %   $852,454.05

101-1 Mobilization 10.00 %   $937,699.45

 

Project Sequences Total     $10,314,693.97

 

Project Unknowns 0.00 %   $0.00

Design/Build 0.00 %   $0.00

 

Non-Bid Components:      

Pay item Description Quantity Unit Unit Price Extended Amount

999-25 INITIAL CONTINGENCY AMOUNT 
(DO NOT BID) 

  LS $103,146.94 $103,146.94

Project Non-Bid Subtotal    $103,146.94

 

Version 5 Project Grand Total    $10,417,840.91
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Ellis Road LRE 
 

Standard Urban 45 mph 
 

From John Rodes Boulevard to Wickham Road 
 



Date: 10/2/2012  1:37:13 PM 

FDOT Long Range Estimating System - Production
R3: Project Details by Sequence Report

 

Project: 426905-1-52-01 Letting Date: 01/2099

Description: I-95 @ ELLIS ROAD ST JOHNS HERITAGE PARKWAY INTERCHANGE STUDY

District: 05 County: 70  BREVARD Market Area: 08 Units: English

Contract Class: 4 Lump Sum Project: N Design/Build: N Project Length: 2.083  MI

Project Manager: MIM 

 

Version 2 Project Grand Total   $9,796,548.81

Description: I-95 @ ELLIS ROAD ST JOHNS HERITAGE PARKWAY INTERCHANGE STUDY STANDARD 
URBAN 45 MPH

 

Sequence: 1 NDU - New Construction, Divided, Urban  Net Length: 1.515  MI 
8,000 LF 

Description: John Rodes Blvd to Lake Ibis Dr

Special 
Conditions:

Retention Basin #1 used to compute canal excavation.

EARTHWORK COMPONENT

User Input Data

Description Value

Standard Clearing and Grubbing Limits L/R 95.00 / 95.00   

Incidental Clearing and Grubbing Area 0.00   

 

Alignment Number 1   

Distance 1.515   

Top of Structural Course For Begin Section 103.00   

Top of Structural Course For End Section 103.00   

Horizontal Elevation For Begin Section 100.00   

Horizontal Elevation For End Section 100.00   

Front Slope L/R 4 to 1 / 4 to 1   

Median Shoulder Cross Slope L/R 4.00 % / 4.00 %   

Outside Shoulder Cross Slope L/R 2.00 % / 2.00 %   

Roadway Cross Slope L/R 2.00 % / 2.00 %   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 34.89 AC $6,000.00 $209,340.00

120-6 EMBANKMENT 81,366.68 CY $5.00 $406,833.40

 

X-Items

Pay item Description Quantity Unit Unit Price Extended Amount

120-1 REGULAR EXCAVATION 27,267.00 CY $3.00 $81,801.00

 Comment:  Canal Excavation  

 

 Earthwork Component Total    $697,974.40

 

ROADWAY COMPONENT

User Input Data
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Description Value

Number of Lanes 4   

Roadway Pavement Width L/R 28.00 / 28.00   

Structural Spread Rate 330   

Friction Course Spread Rate 165   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

160-4 TYPE B STABILIZATION 58,953.00 SY $2.50 $147,382.50

285-709 OPTIONAL BASE,BASE GROUP 09 49,779.37 SY $16.00 $796,469.92

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

8,213.60 TN $85.00 $698,156.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

4,106.80 TN $100.00 $410,680.00

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 2   

Solid Stripe No. of Stripes 4   

Skip Stripe No. of Paint Applications 2   

Skip Stripe No. of Stripes 2   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

706-3 RETRO-REFLECTIVE PAVEMENT 
MARKERS 

614.00 EA $3.37 $2,069.18

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

12.12 NM $781.38 $9,470.33

710-11-131 PAINTED PAVT 
MARK,STD,WHITE,SKIP, 6" 

6.06 GM $299.50 $1,814.97

 

 Roadway Component Total    $2,066,042.90

 

SHOULDER COMPONENT

User Input Data

Description Value

Total Outside Shoulder Width L/R 12.25 / 12.25   

Total Outside Shoulder Perf. Turf Width L/R 5.00 / 5.00   

Sidewalk Width L/R 5.00 / 5.00   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

8,000.26 LF $14.16 $113,283.68

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

8,000.26 LF $14.16 $113,283.68

522-1 SIDEWALK CONC, 4" THICK 8,889.17 SY $33.93 $301,609.54

570-1-1 PERFORMANCE TURF 8,889.17 SY $0.35 $3,111.21

 

Erosion Control

Pay Items
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Pay item Description Quantity Unit Unit Price Extended Amount

104-10-3 SEDIMENT BARRIER 16,000.51 LF $0.58 $9,280.30

104-11 FLOATING TURBIDITY BARRIER 378.80 LF $11.18 $4,234.98

104-12 STAKED TURBIDITY BARRIER- 
NYL REINF PVC 

378.80 LF $3.17 $1,200.80

104-15 SOIL TRACKING PREVENTION 
DEVICE 

2.00 EA $1,901.59 $3,803.18

104-18 INLET PROTECTION SYSTEM 78.00 EA $68.80 $5,366.40

107-1 LITTER REMOVAL 2.88 AC $47.69 $137.35

107-2 MOWING 2.88 AC $51.37 $147.95

 

 Shoulder Component Total    $555,459.07

 

MEDIAN COMPONENT

User Input Data

Description Value

Total Median Width 22.00   

Performance Turf Width 5.34   

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

16,000.51 LF $12.72 $203,526.49

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 3,655.00 LF $23.44 $85,673.20

570-1-1 PERFORMANCE TURF 4,746.82 SY $0.35 $1,661.39

 

 Median Component Total    $290,861.08

 

DRAINAGE COMPONENT

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

400-2-2 CONC CLASS II, ENDWALLS 27.27 CY $500.00 $13,635.00

425-1-351 INLETS, CURB, TYPE P-5, <10' 55.00 EA $3,949.69 $217,232.95

425-1-451 INLETS, CURB, TYPE J-5, <10' 16.00 EA $4,651.75 $74,428.00

425-1-521 INLETS, DT BOT, TYPE C, <10' 8.00 EA $2,129.18 $17,033.44

425-2-41 MANHOLES, P-7, <10' 8.00 EA $2,793.86 $22,350.88

430-175-124 PIPE CULV, OPT MATL, ROUND, 
24"S/CD 

4,009.22 LF $42.09 $168,748.07

430-175-136 PIPE CULV, OPT MATL, ROUND, 
36"S/CD 

357.59 LF $81.89 $29,283.05

430-175-148 PIPE CULV, OPT MATL, ROUND, 
48"S/CD 

7,576.00 LF $105.42 $798,661.92

570-1-1 PERFORMANCE TURF 460.62 SY $0.35 $161.22

 

Retention Basin 1

Description Value

Size 1 AC   

Multiplier 1   

Depth 6.00   

Description Pond Site 3B
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Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 1.00 AC $6,000.00 $6,000.00

120-1 REGULAR EXCAVATION 9,680.00 CY $3.00 $29,040.00

400-2-2 CONC CLASS II, ENDWALLS 18.00 CY $500.00 $9,000.00

425-1-541 INLETS, DT BOT, TYPE D, <10' 1.00 EA $3,072.49 $3,072.49

425-2-71 MANHOLES, J-7, <10' 1.00 EA $4,914.14 $4,914.14

430-175-142 PIPE CULV, OPT MATL, ROUND, 
42"S/CD 

56.00 LF $106.62 $5,970.72

430-175-160 PIPE CULV, OPT MATL, ROUND, 
60"S/CD 

200.00 LF $209.52 $41,904.00

550-10-220 FENCING, TYPE B, 5.1-6.0', 
STANDARD 

840.00 LF $9.04 $7,593.60

550-60-234 FENCE GATE,TYP 
B,SLIDE/CANT,18.1-20'OPEN

1.00 EA $2,079.62 $2,079.62

570-1-1 PERFORMANCE TURF 4,840.00 SY $0.35 $1,694.00

 

Retention Basin 2

Description Value

Size 5 AC   

Multiplier 1   

Depth 6.00   

Description Pond 4B

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 5.00 AC $6,000.00 $30,000.00

120-1 REGULAR EXCAVATION 48,400.00 CY $3.00 $145,200.00

400-2-2 CONC CLASS II, ENDWALLS 30.00 CY $500.00 $15,000.00

425-1-541 INLETS, DT BOT, TYPE D, <10' 1.00 EA $3,072.49 $3,072.49

425-2-71 MANHOLES, J-7, <10' 2.00 EA $4,914.14 $9,828.28

430-175-142 PIPE CULV, OPT MATL, ROUND, 
42"S/CD 

50.00 LF $106.62 $5,331.00

430-175-160 PIPE CULV, OPT MATL, ROUND, 
60"S/CD 

400.00 LF $209.52 $83,808.00

550-10-220 FENCING, TYPE B, 5.1-6.0', 
STANDARD 

1,860.00 LF $9.04 $16,814.40

550-60-234 FENCE GATE,TYP 
B,SLIDE/CANT,18.1-20'OPEN

2.00 EA $2,079.62 $4,159.24

570-1-1 PERFORMANCE TURF 24,200.00 SY $0.35 $8,470.00

 

Retention Basin 3

Description Value

Size .5 AC   

Multiplier 1   

Depth 6.00   

Description Pond 5A Expansion

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.50 AC $6,000.00 $3,000.00

120-1 REGULAR EXCAVATION 4,840.00 CY $3.00 $14,520.00

400-2-2 CONC CLASS II, ENDWALLS 18.00 CY $500.00 $9,000.00

425-1-541 INLETS, DT BOT, TYPE D, <10' 1.00 EA $3,072.49 $3,072.49
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425-2-71 MANHOLES, J-7, <10' 1.00 EA $4,914.14 $4,914.14

430-175-142 PIPE CULV, OPT MATL, ROUND, 
42"S/CD 

56.00 LF $106.62 $5,970.72

430-175-160 PIPE CULV, OPT MATL, ROUND, 
60"S/CD 

200.00 LF $209.52 $41,904.00

550-10-220 FENCING, TYPE B, 5.1-6.0', 
STANDARD 

600.00 LF $9.04 $5,424.00

550-60-234 FENCE GATE,TYP 
B,SLIDE/CANT,18.1-20'OPEN

1.00 EA $2,079.62 $2,079.62

570-1-1 PERFORMANCE TURF 2,420.00 SY $0.35 $847.00

 

 Drainage Component Total    $1,865,218.48

 

INTERSECTIONS COMPONENT

 

Intersection 1

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 3   

Cross Street No. of Left Turn Lanes 2   

Cross Street No. of Right Turn Lanes 1   

Cross Street Design Speed 35   

T-Intersection? N   

Multiplier 1   

Description Ellis Rd and John Rodes Blvd

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 2.36 AC $6,000.00 $14,160.00

120-1 REGULAR EXCAVATION 1,712.73 CY $3.00 $5,138.19

160-4 TYPE B STABILIZATION 1,489.22 SY $2.50 $3,723.05

160-4 TYPE B STABILIZATION 4,135.36 SY $2.50 $10,338.40

285-709 OPTIONAL BASE,BASE GROUP 09 1,489.22 SY $16.00 $23,827.52

285-709 OPTIONAL BASE,BASE GROUP 09 4,135.36 SY $16.00 $66,165.76

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

682.33 TN $85.00 $57,998.05

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

245.72 TN $85.00 $20,886.20

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

122.86 TN $100.00 $12,286.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

341.17 TN $100.00 $34,117.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

202.84 LF $12.72 $2,580.12

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

946.00 LF $14.16 $13,395.36

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 390.00 LF $23.44 $9,141.60

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 525.56 SY $33.93 $17,832.25

522-2 SIDEWALK CONC, 6" THICK 173.89 SY $37.93 $6,595.65

570-1-1 PERFORMANCE TURF 525.56 SY $0.35 $183.95
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Intersection 2

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and Stan Dr

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89

160-4 TYPE B STABILIZATION 1,459.89 SY $2.50 $3,649.73

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

285-709 OPTIONAL BASE,BASE GROUP 09 1,459.89 SY $16.00 $23,358.24

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

240.88 TN $85.00 $20,474.80

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

120.44 TN $100.00 $12,044.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

Intersection 3

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and East Dr

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89
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160-4 TYPE B STABILIZATION 1,459.89 SY $2.50 $3,649.73

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

285-709 OPTIONAL BASE,BASE GROUP 09 1,459.89 SY $16.00 $23,358.24

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

240.88 TN $85.00 $20,474.80

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

120.44 TN $100.00 $12,044.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

Intersection 4

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 3   

Cross Street No. of Left Turn Lanes 1   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? N   

Multiplier 1   

Description Ellis Rd and Technology (West)

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 2.36 AC $6,000.00 $14,160.00

120-1 REGULAR EXCAVATION 1,423.92 CY $3.00 $4,271.76

160-4 TYPE B STABILIZATION 1,489.22 SY $2.50 $3,723.05

160-4 TYPE B STABILIZATION 3,438.03 SY $2.50 $8,595.08

285-709 OPTIONAL BASE,BASE GROUP 09 3,438.03 SY $16.00 $55,008.48

285-709 OPTIONAL BASE,BASE GROUP 09 1,489.22 SY $16.00 $23,827.52

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

245.72 TN $85.00 $20,886.20

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

567.27 TN $85.00 $48,217.95

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

122.86 TN $100.00 $12,286.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

283.64 TN $100.00 $28,364.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

202.84 LF $12.72 $2,580.12

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

946.00 LF $14.16 $13,395.36

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 195.00 LF $23.44 $4,570.80
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520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 525.56 SY $33.93 $17,832.25

522-2 SIDEWALK CONC, 6" THICK 173.89 SY $37.93 $6,595.65

570-1-1 PERFORMANCE TURF 525.56 SY $0.35 $183.95

 

Intersection 5

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and Distribution Dr

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89

160-4 TYPE B STABILIZATION 1,459.89 SY $2.50 $3,649.73

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 1,459.89 SY $16.00 $23,358.24

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

240.88 TN $85.00 $20,474.80

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

120.44 TN $100.00 $12,044.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

Intersection 6

Description Value

Mainline No. of Left Turn Lanes 2   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and Technology (East)
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Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89

160-4 TYPE B STABILIZATION 1,459.89 SY $2.50 $3,649.73

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 1,459.89 SY $16.00 $23,358.24

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

240.88 TN $85.00 $20,474.80

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

120.44 TN $100.00 $12,044.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 780.00 LF $23.44 $18,283.20

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

Intersection 7

Description Value

Mainline No. of Left Turn Lanes 1   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and Shinn Ave

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89

160-4 TYPE B STABILIZATION 906.56 SY $2.50 $2,266.40

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 906.56 SY $16.00 $14,504.96

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

149.58 TN $85.00 $12,714.30

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

74.79 TN $100.00 $7,479.00
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520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 390.00 LF $23.44 $9,141.60

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

Intersection 8

Description Value

Mainline No. of Left Turn Lanes 1   

Mainline No. of Right Turn Lanes 0   

Mainline Design Speed 50   

Cross Street Thru Lanes 2   

Cross Street No. of Left Turn Lanes 0   

Cross Street No. of Right Turn Lanes 0   

Cross Street Design Speed 35   

T-Intersection? Y   

Multiplier 1   

Description Ellis Rd and Lake Ibis Dr

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

110-1-1 CLEARING & GRUBBING 0.70 AC $6,000.00 $4,200.00

120-1 REGULAR EXCAVATION 336.63 CY $3.00 $1,009.89

160-4 TYPE B STABILIZATION 906.56 SY $2.50 $2,266.40

160-4 TYPE B STABILIZATION 812.79 SY $2.50 $2,031.98

285-709 OPTIONAL BASE,BASE GROUP 09 906.56 SY $16.00 $14,504.96

285-709 OPTIONAL BASE,BASE GROUP 09 812.79 SY $16.00 $13,004.64

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

149.58 TN $85.00 $12,714.30

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

134.11 TN $85.00 $11,399.35

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

67.06 TN $100.00 $6,706.00

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

74.79 TN $100.00 $7,479.00

520-1-7 CONCRETE CURB & GUTTER, 
TYPE E 

101.42 LF $12.72 $1,290.06

520-1-10 CONCRETE CURB & GUTTER, 
TYPE F 

273.00 LF $14.16 $3,865.68

520-5-11 TRAF SEP CONC-TYPE I, 4' WIDE 390.00 LF $23.44 $9,141.60

522-1 SIDEWALK CONC, 4" THICK 151.67 SY $33.93 $5,146.16

522-2 SIDEWALK CONC, 6" THICK 86.94 SY $37.93 $3,297.63

570-1-1 PERFORMANCE TURF 151.67 SY $0.35 $53.08

 

 Intersections Component Total    $1,314,912.89

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 37.00 AS $256.36 $9,485.32
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THAN 12 SF 

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 4.00 AS $763.07 $3,052.28

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 4.00 AS $3,424.72 $13,698.88

700-21-12 MULTI- POST SIGN, F&I, 51-100 4.00 AS $3,620.87 $14,483.48

 

 Signing Component Total    $40,719.96

 

SIGNALIZATIONS COMPONENT

Signalization 1

Description Value

Type 4 Lane Mast Arm   

Multiplier 1   

Description Ellis Rd and John Rodes Blvd

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

630-1-12 CONDUIT-SIGNALS, F& I, 
UNDERGROUND 

750.00 LF $4.17 $3,127.50

630-1-14 CONDUIT-SIGNALS,F& I, UG 
JACKED 

250.00 LF $9.91 $2,477.50

632-7-1 CABLE, SIGNAL, FURNISH & 
INSTALL 

1.00 PI $2,138.17 $2,138.17

635-1-11 PULL & JUNCTION BOXES, F&I, 
PULL BOX 

16.00 EA $299.13 $4,786.08

639-1-22 SIGNAL,ELECT POWER 
SERV,UG,PUR CONT 

1.00 AS $1,745.25 $1,745.25

639-2-1 SIGNAL,ELECTRICAL SERVICE 
WIRE 

60.00 LF $2.13 $127.80

649-31-103 M/ARM,F&I, WS-150,SINGLE 
ARM,W/0 LUM-60 

4.00 EA $21,853.12 $87,412.48

650-51-311 TRAFFIC SIGNAL, F&I, 3 SECT, 1 
WAY, STD 

12.00 AS $602.83 $7,233.96

653-191 PEDESTRIAN SIGNAL, F&I, LED-
COUNT DWN, 1

8.00 AS $537.27 $4,298.16

659-101 SGNL HEAD AUXIL, F&I, BACK PLT 
3 SECT 

12.00 EA $106.25 $1,275.00

659-109 SGNL HEAD AUXIL, F&I, CONC 
PED TYP II 

1.00 EA $748.15 $748.15

660-1-102 LOOP DETECTOR INDUCTIVE, 
F&I, TYPE 2 

12.00 EA $121.84 $1,462.08

660-2-106 LOOP ASSEMBLY, F&I, TYPE F 12.00 AS $621.32 $7,455.84

665-11 PED DET, F&I, DET STA POLE OR 
CAB MTD 

8.00 EA $157.59 $1,260.72

670-5-111 TRAF CNTL ASSEM, F&I, NEMA, 1 
PREEMPT 

1.00 AS $19,675.06 $19,675.06

700-48-19 SIGN PANELS, F & I, 16 - 100 4.00 EA $554.36 $2,217.44

 

Signalization 2

Description Value

Type 4 Lane Mast Arm   

Multiplier 1   

Description Ellis Rd and East Dr

 

Pay Items
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Pay item Description Quantity Unit Unit Price Extended Amount

630-1-12 CONDUIT-SIGNALS, F& I, 
UNDERGROUND 

750.00 LF $4.17 $3,127.50

630-1-14 CONDUIT-SIGNALS,F& I, UG 
JACKED 

250.00 LF $9.91 $2,477.50

632-7-1 CABLE, SIGNAL, FURNISH & 
INSTALL 

1.00 PI $2,138.17 $2,138.17

635-1-11 PULL & JUNCTION BOXES, F&I, 
PULL BOX 

16.00 EA $299.13 $4,786.08

639-1-22 SIGNAL,ELECT POWER 
SERV,UG,PUR CONT 

1.00 AS $1,745.25 $1,745.25

639-2-1 SIGNAL,ELECTRICAL SERVICE 
WIRE 

60.00 LF $2.13 $127.80

649-31-103 M/ARM,F&I, WS-150,SINGLE 
ARM,W/0 LUM-60 

4.00 EA $21,853.12 $87,412.48

650-51-311 TRAFFIC SIGNAL, F&I, 3 SECT, 1 
WAY, STD 

12.00 AS $602.83 $7,233.96

653-191 PEDESTRIAN SIGNAL, F&I, LED-
COUNT DWN, 1

8.00 AS $537.27 $4,298.16

659-101 SGNL HEAD AUXIL, F&I, BACK PLT 
3 SECT 

12.00 EA $106.25 $1,275.00

659-109 SGNL HEAD AUXIL, F&I, CONC 
PED TYP II 

1.00 EA $748.15 $748.15

660-1-102 LOOP DETECTOR INDUCTIVE, 
F&I, TYPE 2 

12.00 EA $121.84 $1,462.08

660-2-106 LOOP ASSEMBLY, F&I, TYPE F 12.00 AS $621.32 $7,455.84

665-11 PED DET, F&I, DET STA POLE OR 
CAB MTD 

8.00 EA $157.59 $1,260.72

670-5-111 TRAF CNTL ASSEM, F&I, NEMA, 1 
PREEMPT 

1.00 AS $19,675.06 $19,675.06

700-48-19 SIGN PANELS, F & I, 16 - 100 4.00 EA $554.36 $2,217.44

 

Signalization 3

Description Value

Type 4 Lane Mast Arm   

Multiplier 1   

Description Ellis Rd and Technology Dr 
(East)

 

Pay Items

Pay item Description Quantity Unit Unit Price Extended Amount

630-1-12 CONDUIT-SIGNALS, F& I, 
UNDERGROUND 

750.00 LF $4.17 $3,127.50

630-1-14 CONDUIT-SIGNALS,F& I, UG 
JACKED 

250.00 LF $9.91 $2,477.50

632-7-1 CABLE, SIGNAL, FURNISH & 
INSTALL 

1.00 PI $2,138.17 $2,138.17

635-1-11 PULL & JUNCTION BOXES, F&I, 
PULL BOX 

16.00 EA $299.13 $4,786.08

639-1-22 SIGNAL,ELECT POWER 
SERV,UG,PUR CONT 

1.00 AS $1,745.25 $1,745.25

639-2-1 SIGNAL,ELECTRICAL SERVICE 
WIRE 

60.00 LF $2.13 $127.80

649-31-103 M/ARM,F&I, WS-150,SINGLE 
ARM,W/0 LUM-60 

4.00 EA $21,853.12 $87,412.48

650-51-311 TRAFFIC SIGNAL, F&I, 3 SECT, 1 
WAY, STD 

12.00 AS $602.83 $7,233.96
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653-191 PEDESTRIAN SIGNAL, F&I, LED-
COUNT DWN, 1

8.00 AS $537.27 $4,298.16

659-101 SGNL HEAD AUXIL, F&I, BACK PLT 
3 SECT 

12.00 EA $106.25 $1,275.00

659-109 SGNL HEAD AUXIL, F&I, CONC 
PED TYP II 

1.00 EA $748.15 $748.15

660-1-102 LOOP DETECTOR INDUCTIVE, 
F&I, TYPE 2 

12.00 EA $121.84 $1,462.08

660-2-106 LOOP ASSEMBLY, F&I, TYPE F 12.00 AS $621.32 $7,455.84

665-11 PED DET, F&I, DET STA POLE OR 
CAB MTD 

8.00 EA $157.59 $1,260.72

670-5-111 TRAF CNTL ASSEM, F&I, NEMA, 1 
PREEMPT 

1.00 AS $19,675.06 $19,675.06

700-48-19 SIGN PANELS, F & I, 16 - 100 4.00 EA $554.36 $2,217.44

 

 Signalizations Component Total    $442,323.57

 

LIGHTING COMPONENT

Conventional Lighting Subcomponent

Description Value

Spacing MIN   

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

715-1-13 LIGHTING CONDUCTORS, F&I, 
INSUL, NO.4-2 

29,219.12 LF $1.75 $51,133.46

715-2-11 LIGHTING-CONDUIT, F&I, 
UNDERGROUND 

8,000.26 LF $2.60 $20,800.68

715-2-12 LIGHTING-CONDUIT, F&I, 
UNDER EXIST PVMT 

1,587.93 LF $9.79 $15,545.83

715-14-11 LIGHTING - PULL 
BOX,F&I,ROADSIDE-MOULDED

54.00 EA $276.04 $14,906.16

715-500-1 POLE CABLE DIST SYS, 
CONVENTIONAL 

54.00 EA $302.85 $16,353.90

715-511-140 LIGHT POLE COMP,F&I,SGL 
ARM SM, AL,40' 

54.00 EA $4,000.00 $216,000.00

 Subcomponent Total    $334,740.03

 

 Lighting Component Total    $334,740.03

 

Sequence  1 Total     $7,608,252.38
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Sequence: 2 NUR - New Construction, Undivided, Rural  Net Length: 1.240  MI 
6,549 LF 

Description: Turn lanes on Ellis Rd

ROADWAY COMPONENT

User Input Data

Description Value

Number of Lanes 1   

Roadway Pavement Width L/R 0.00 / 12.00   

Structural Spread Rate 275   

Friction Course Spread Rate 165   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

160-4 TYPE B STABILIZATION 23,284.57 SY $2.50 $58,211.42

285-709 OPTIONAL BASE,BASE GROUP 09 8,971.83 SY $16.00 $143,549.28

334-1-13 SUPERPAVE ASPHALTIC CONC, 
TRAFFIC C 

1,200.61 TN $85.00 $102,051.85

337-7-33 ASPH CONC FC,TRAFFIC C,FC-
12.5,RUBBER 

720.37 TN $100.00 $72,037.00

 

Pavement Marking Subcomponent

Description Value

Include Thermo/Tape/Other N   

Pavement Type Asphalt   

Solid Stripe No. of Paint Applications 2   

Solid Stripe No. of Stripes 1   

Skip Stripe No. of Paint Applications 2   

Skip Stripe No. of Stripes 0   

 

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

710-11-111 PAINTED PAVT 
MARK,STD,WHITE,SOLID,6" 

2.48 NM $781.38 $1,937.82

 

 Roadway Component Total    $377,787.37

 

SIGNING COMPONENT

Pay Items

Pay item Description Quantity Unit
Unit 

Price
Extended Amount

700-20-11 SINGLE POST SIGN, F&I, LESS 
THAN 12 SF 

3.00 AS $256.36 $769.08

700-20-12 SINGLE POST SIGN, F&I, 12-20 SF 25.00 AS $763.07 $19,076.75

700-21-11 MULTI- POST SIGN, F&I, 50 OR < 3.00 AS $3,424.72 $10,274.16

 

 Signing Component Total    $30,119.99

 

Sequence  2 Total     $407,907.36
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Date: 10/2/2012  1:37:14 PM 

FDOT Long Range Estimating System - Production
R3: Project Details by Sequence Report

 

Project: 426905-1-52-01 Letting Date: 01/2099

Description: I-95 @ ELLIS ROAD ST JOHNS HERITAGE PARKWAY INTERCHANGE STUDY

District: 05 County: 70  BREVARD Market Area: 08 Units: English

Contract Class: 4 Lump Sum Project: N Design/Build: N Project Length: 2.083  MI

Project Manager: MIM 

 

Version 2 Project Grand Total   $9,796,548.81

Description: I-95 @ ELLIS ROAD ST JOHNS HERITAGE PARKWAY INTERCHANGE STUDY STANDARD 
URBAN 45 MPH

 

Project Sequences Subtotal     $8,016,159.74

 

102-1 Maintenance of Traffic 10.00 %   $801,615.97

101-1 Mobilization 10.00 %   $881,777.57

 

Project Sequences Total     $9,699,553.28

 

Project Unknowns 0.00 %   $0.00

Design/Build 0.00 %   $0.00

 

Non-Bid Components:      

Pay item Description Quantity Unit Unit Price Extended Amount

999-25 INITIAL CONTINGENCY AMOUNT 
(DO NOT BID) 

  LS $96,995.53 $96,995.53

Project Non-Bid Subtotal    $96,995.53

 

Version 2 Project Grand Total    $9,796,548.81
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